



ELMWOOD PARK, NJ  
NEW YORK, NY  
MIAMI, FL  
W. PALM BEACH, FL

SDMS Document



68027

See 6/8

**Langan  
Environmental  
Services, Inc.**

River Drive Center 2  
Elmwood Park, NJ 07407  
(201) 794-6969

2 Penn Plaza, Suite 1500  
New York, NY 10121  
(212) 432-7885

8 June 1989

Chief, Site Investigation and Compliance Branch  
Emergency and Remedial Response Division  
U.S. Environmental Protection Agency  
26 Federal Plaza  
New York, New York 10278

Attention: SCP Carlstadt Project Officer

Dear Sir:

Attached is the April 1989 Progress Report for the RI project at the SCP Carlstadt site. The report was prepared by Dames & Moore on behalf of the Committee representing the Respondents named in the Administrative Order on Consent No. II CERCLA - 50114, in accordance with Paragraph 28B of the Order.

Very truly yours,

LANGAN ENVIRONMENTAL SERVICES, INC.

*Donald J. Murphy (mg)*

Donald J. Murphy, President  
Facility Coordinator

DJM:mg  
Attachment

- cc: 1) Chief, Superfund Branch  
Office Of Regional Counsel  
U.S. Environmental Protection Agency  
Room 437  
26 Federal Plaza  
New York, New York 10278
- 2) Mr. William L. Warren - CSPS&C

004312

## ATTACHMENT 1

### **SCP RI/FS PROGRESS REPORT APRIL 1989**

#### PROGRESS AND STATUS

1. Ground water samples were collected from MW-2R and submitted to ETC for VOC analysis under the current protocol.
2. A letter with the names and addresses of the owners of the private wells that we propose to sample was transmitted to the USEPA for the Agency's use in arranging for access.
3. Access agreement letters were mailed to all the owners listed on the tax assessment map, and we are starting to receive some returns.
4. At an April 14, 1989 meeting with the USEPA, a program to further investigate the off-site aquifers was discussed. Based on that discussion and the agreement that was reached on the locations and procedures, preparation of POP Revision 10 was initiated.

#### TECHNICAL ISSUES

POP Revision 10 was initiated. This is intended to be a generic document that will discuss the procedures necessary for the successful completion of the off-site RI. Details such as well location, screen intervals, analytical protocols and schedules will be provided to the Agency in the form of addenda, as new phases of work become necessary.

#### SCHEDULE

The combined POP Revision 8/POP Revision 9 program continues to be well ahead of schedule, with planning for the next phase of work already underway