



ELMWOOD PARK, NJ
NEW YORK, NY
MIAMI, FL
W PALM BEACH, FL

SDMS Document



6803R

**Langan
Environmental
Services, Inc.**

River Drive Center 2
Elmwood Park, NJ 07407
(201) 794-6969

2 Penn Plaza, Suite 1500
New York, NY 10121
(212) 432-7885

9 August 1989

**Ms. Janet Feldstein
USEPA Region II
26 Federal Plaza
New York, New York 10278**

Dear Janet:

Attached is the June/July 1989 Progress Report for the RI project at the SCP Carlstadt site. The report was prepared by Dames & Moore on behalf of the Committee representing the Respondents named in the Administrative Order on Consent No. 11 CERCLA - 50114, in accordance with Paragraph 28B of the Order. The reports for June and July were combined as there was little activity in June.

Very truly yours,

LANGAN ENVIRONMENTAL SERVICES, INC.

Donald J. Murphy
Facility Coordinator

DJM:mg
Attachment

cc: (1) Chief, Superfund Branch
Office Of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

2) Mr. W.L. Warren - CSPS

004381

ATTACHMENT 1

SCP RI/FS PROGRESS REPORT JUNE/JULY 1989

PROGRESS AND STATUS

1. Continue pursuing access agreements with off-site owners. Transmitted preliminary results of POP 8 analytical to Gotham Industrial Park as specified in the existing access agreement.
2. Installed test pits at the site to evaluate the rubble content of the on-site shallow soils, to provide much needed information for the selection of a remedy for the FOU.
3. Received the Draft Validation Report on POP Revisions 8 and 9 data, a copy of which was forwarded to ETC Edison so they can provide clarification to Trillium's comments.

SCHEDULE

As of the writing of this letter, there is no schedule in effect, until another phase of work is approved by the Agency. The validated analytical data package has not been submitted to the Agency yet, due to the change in documentation and reporting protocol requirements. Trillium is currently completing validation of the expanded laboratory reports, which will be submitted to the Agency in August.

PLANNED ACTIVITIES - AUGUST 1989

1. Continue pursuing access agreements with off-site owners.
2. Receive data validation package for POP Revisions 8 and 9 analytical results, resolve any questions that may exist and forward the data to the Facility Coordinator for transmittal to USEPA.
3. Prepare a report on the results of the test pit program.

004382