

217/782-6750

L1630200005 - St. Clair County
Canokla/Dead Creek

T-11
10/25/84

154194

Paul Sauget, President
Village of Sauget
2897 Falling Springs Road
Sauget, Illinois 62206

Dear Mr. Sauget:

The Illinois Environmental Protection Agency intends to initiate a clean-up activity at Dead Creek. The activity will be funded with State of Illinois funding under the Clean Illinois program. Due to the size of the entire Dead Creek project, it has been decided that a phased approach would be advantageous.

The first phase will be an immediate clean-up activity of the area directly west of Dead Creek along Queeny Avenue. During this clean-up, surface spills and drums will be removed and disposed. The site will be covered with a low permeability cap and seeded to establish ground cover.

The second phase will address the major clean-up activity on the creek itself. Further planning must be completed prior to actual construction of a remedial alternative. Concurrently with the immediate clean-up activity, a Remedial Investigation/Feasibility Study (planning activity) will be initiated for Dead Creek.

A proposed schedule of activities is attached to this letter. You will notice that an on-site briefing is scheduled for November 13, 1984 for potential contractors for the immediate clean-up activity. You are invited to attend this meeting. It will be conducted at the site at 10 a.m. with a follow-up meeting to take place immediately after at the Canokla City Hall.

Page 2

If you have any questions regarding the project, please do not hesitate to call Steven K. Dunn of my staff or me at the address and telephone number indicated above.

Sincerely,

James F. Frank, Manager
Hazardous Substance Control Section
Division of Land Pollution Control

JFF:SKD:sf/2235d,3-4

Attachment

cc: File
Collinsville FOS
USEPA - Mike O'Toole
Village Clerk



Proposed Schedule For
Dead Creek Activities (10/25/84)

A. Immediate Clean-up

- | | |
|---|-------------------|
| 1. Notice responsible parties - property owners | October 31, 1984 |
| 2. Place advertisements for contractors to bid | |
| a. first advertisement | October 29, 1984 |
| b. second advertisement | November 5, 1984 |
| c. third advertisement | November 9, 1984 |
| 3. On-site briefing | November 13, 1984 |
| 4. Deadline for bids | November 20, 1984 |
| 5. Conference with successful bidder | November 26, 1984 |
| 6. Award of contract | November 28, 1984 |
| 7. Initiation of construction | December 3, 1984 |
| 8. Completion of construction | December 21, 1984 |

B. Phased Remedial Action

- | | |
|--|-------------------|
| 1. Requests for Proposal for RI/FS tasks | November 15, 1984 |
| 2. Initiation of RI/FS | January 1, 1985 |
| 3. Completion of RI/FS | September 1, 1985 |
| 4. Initiation of design | November 1, 1985 |
| 5. Completion of design | April 1, 1986 |
| 6. Initiation of construction | May 1, 1986 |

SD:bv/1994D/13

217/782-6700

L1630200005 - St. Clair County
Cahokia/Dead Creek

Michael King, President
Village of Cahokia
103 Main Street
Cahokia, Illinois 62206

Dear Mr. King.

The Illinois Environmental Protection Agency intends to initiate a clean-up activity at Dead Creek. The activity will be funded with State of Illinois funding under the Clean Illinois program. Due to the size of the entire Dead Creek project, it has been decided that a phased approach would be advantageous.

The first phase will be an immediate clean-up activity of the area directly west of Dead Creek along Queeny Avenue. During this clean-up, surface spills and drums will be removed and disposed. The site will be covered with a low permeability cap and seeded to establish ground cover.

The second phase will address the major clean-up activity on the creek itself. Further planning must be completed prior to actual construction of a remedial alternative. Concurrently with the immediate clean-up activity, a Remedial Investigation/Feasibility Study (planning activity) will be initiated for Dead Creek.

A proposed schedule of activities is attached to this letter. You will notice that an on-site briefing is scheduled for November 13, 1984 for potential contractors for the immediate clean-up activity. You are invited to attend this meeting. It will be conducted at the site at 10 a.m. with a follow-up meeting to take place immediately after at the Cahokia City Hall.

Page 2

If you have any questions regarding the project, please do not hesitate to call Steven K. Dunn of my staff or me at the address and telephone number indicated above.

Sincerely,

James F. Frank, Manager
Hazardous Substance Control Section
Division of Land Pollution Control

JFF:SKD:sf/2235d,1-2

Attachment

cc: File
Collinsville FOS
USEPA - Mike O'Toole
Village Clerk



Proposed Schedule For
Dead Creek Activities (10/25/84)

A. Immediate Clean-up

- | | | |
|----|--|-------------------|
| 1. | Notice responsible parties - property owners | October 31, 1984 |
| 2. | Place advertisements for contractors to bid | |
| | a. first advertisement | October 29, 1984 |
| | b. second advertisement | November 5, 1984 |
| | c. third advertisement | November 9, 1984 |
| 3. | On-site briefing | November 13, 1984 |
| 4. | Deadline for bids | November 20, 1984 |
| 5. | Conference with successful bidder | November 26, 1984 |
| 6. | Award of contract | November 28, 1984 |
| 7. | Initiation of construction | December 3, 1984 |
| 8. | Completion of construction | December 21, 1984 |

B. Phased Remedial Action

- | | | |
|----|---------------------------------------|-------------------|
| 1. | Requests for Proposal for RI/FS tasks | November 15, 1984 |
| 2. | Initiation of RI/FS | January 1, 1985 |
| 3. | Completion of RI/FS | September 1, 1985 |
| 4. | Initiation of design | November 1, 1985 |
| 5. | Completion of design | April 1, 1986 |
| 6. | Initiation of construction | May 1, 1986 |

SD:bv/1994D/13