

Monsanto

FROM
(NAME-LOCATION-PHONE) T. Carrico, Ext. 2095

DATE April 9, 1985
SUBJECT Status Report on CEA 3808
REFERENCE
TO : P. Hoemann

cc. L. Bumbicka
K. Lichtenheld - CS6G
R. Nelson
K. Petterson
O. Shipley
B. Steketee

Thursday, hydrotest of uncased joints between LCC and LDD was not a success, four joints will have to be repaired.

Backfilling is still underway between LBB and LCC.

Test results on LCC have still not been worked out.


Forms stripped off of LGG last week.

Track 8 was taken out of service March 28. Started driving soldier beams for shoring south of BBZ on April 3.

Good test on joints between LAA and LBB. Section was encased on April 3.

Remaining door seal for BBZ being installed today.

Relocating plant water for repair track so sewer job can proceed is turning into a big job.


T. Carrico
Operation Foreman

skg

WGK 4084752