

Monsanto

FROM
(NAME-LOCATION-PHONE) T. Carrico - WGK

DATE January 28, 1985
SUBJECT Status Report on CEA 3808
REFERENCE
TO P. Hoemann

cc. L. Bumbicka*
K. Lichtenheld
R. Murphy
R. Nelson
O. Shipley
L. Dewald

Receipt of benzene at Big Mo by trailer has shut the sewer work down as of 2:30 P.M. on 1/16/85.

Sewer tile is in from plant 1-B to 1-BB but not tested or cured completely.

Tile work was being done between 1-BB and 1-CC at time of shutdown.

Tile is in between 1-CC and middle of I Street. Plans are for water testing after a return to curing for several days. This will be done to get Track 8-C back into service.

First 200 feet of excavation is now covered with a canopy.

Raw material trailer unloading for ACI has been changed so it can be received from I Street north of 5th. Mats were ruled out as too costly and unsafe.

Tom Carrico
Tom Carrico
Operation Foreman
Ext. 2095

/bb

WGK 4084790

JN-1120