

# Monsanto

FROM  
(NAME-LOCATION-PHONE) T. Carrico, Ext. 2095

DATE January 2, 1985  
SUBJECT Status Report on CEA 3808  
REFERENCE  
TO P. Hoemann

~~L. Bumbicka~~  
K. Lichtenheld - CS6G  
R. Murphy  
R. Nelson  
O. Shipley  
L. Dewald

First pipe joint was made at 1B bell on December 24, 1984. Final green panel pass was made on this joint December 28, 1984.

Four pieces of pipe are in position and in various stages of completion on passes between 1AA and 1BB.

Encasement bed to carry pipe under track 8C was poured December 28, 1984.

Additional canopies made up to cover tile work from 1CC to middle of I Street.

Wooden 12 x 12 mats will be used to bridge the excavation on the south side of ACL so the department can get raw material trailers in and out.

*Tom Carrico*

Tom Carrico  
Operation Foreman

skg

WCK 4084806

*JULY - DEC 1985*

W6K 4084509