

157053

Monsanto

FROM
NAME-LOCATION-PHONE: T. Carrico - WCK - Ext. 2095

DATE	September 10, 1985	cc: L. Bumbicka
SUBJECT	Status Report on CEA 3808	K. Lichtenheld - CS6G
REFERENCE		R. Martini
		R. Nelson
		K. Petterson
		O. Shipley
TO	P. Hoemann	B. Steketee

Brick work to begin in 1AA today.

Manhole 1BB having new asphaltic membrane applied.

Manhole 1CC spot repairs okay - ready for reprime.

Work stopped at 1GG. Two drums uncovered north of site. To be analyzed.

All 42 inch joints repaired between 1EE and 2AA. To retest today.

All 42 inch that could be encased between 1EE and 2AA has been - approximately 105 feet.

Sewer box 2F failed badly enough on 8/23 weekend that east end of excavation had 3 feet of H₂O in it on 8/26 - spent day cleaning up site.

#2 jumper on line between 2V and 2-0-4 to facilitate clean up.

24 inch sewer plugged in and out of 2F 8/30.

Fruco started busting concrete out between 2DD and 3AA.

T. Carrico

T. Carrico
Operation Foreman
Ext. 2095

/bb

WCK 4084599

IN-1120