

Monsanto

FROM
NAME-LOCATION-PHONE: T. Carrico

DATE September 10, 1984

SUBJECT Status Report on
CEA 3808

REFERENCE

TO : P. Hoemann

L. Bumbicka
K. Lichtenheld - CS6G
R. Murphy
R. Nelson
O. Shipley

Actual start of the project is being held up due to some labor problems that remain unresolved (Alberici).

Ground has been opened at three locations south of BBW - preparatory work for project (CED).

Temporary piping has been run from new valve south of (JL9) west side of Big Mo dike to the foam facility on the northeast corner - tie in will be made on September 10, 1984.

A health and safety procedure and guide line has been developed for the project and will be typed.

Testing and handling procedure for contaminated soil is in the drafting stage.

Contaminated soil from deep well drilling located south of sub 13 will be moved to a landfill Monday, September 10, 1984 - 12 trucks scheduled.


Tom Carrico
Operations Foreman

WGK 4084873

IN 1120

EPA/CEPRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE