

157148

Monsanto

FROM
(NAME-LOCATION-PHONE) T. Carrico/Extension 2095

DATE August 21, 1984

SUBJECT Status Report on
CEA 3808

REFERENCE

TO : P. Hoemann

cc. L. Bumbicka
L. Lichtenheld - CS6G
R. Murphy
R. Nelson
O. Shipley

1. Meeting held on August 16 with project manager.
2. Project being held up by Alberici due to labor contract situation not being resolved in area.
3. CED to begin exploratory digging on August 20, 1984, south of BBW warehouse.
4. This will be undertaken by the construction engineer because of the need to install isolation valves on fire water system and to locate a tie in spot and line in the path of project.
5. Dewatering pumps in place at wells 1, 2, 3, and 4 but not being run at this time.



Tom Carrico
Operations Foreman

skg

WGK 4084880

IN-1120

EPA/CEPRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE