

# Monsanto

FROM  
(NAME-LOCATION-PHONE) T. Carrico, Ext. 2095

DATE November 27, 1984  
SUBJECT Status Report on CEA 3808  
REFERENCE  
TO : P. Hoemann

cc: L. Bumbicka  
K. Lichtenheld - CS6G  
R. Murphy  
R. Nelson  
O. Shipley  
L. Dewald

Bases for LAA and LBB have been poured.

Forming to pour sewer tile base up to LBB today.

Kelly has taken tracks 8B, 8C, 8D, 8E and 8F out of service on the north side of 5th Street.

Soldier piling started on second 300 feet south of ACL Department set at grade temporarily.

Work proceeding to get 9' culvert in during ACL turnaround. Tracks 8E and 8F have to be back in service on December 12, 1984.

*Tom Carrico*  
Tom Carrico  
Operation Foreman

skg

MGK 4084820