

160074

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: Sauger, Site BDATE 6/16/95SITE/SPILL NO.: 4U
ON-SCENE COORDINATOR:Sam BorriesCONTRACT NO.:
RESPONSE MANAGER:Ken BraggMONITORS: 2 & 3CONTRACTOR: Riedel/Smith

WORK AUTHORIZED

WORK ACCOMPLISHED

1 clean fill dirt hauled in and placed
along the north fence line excavation
area

1- Completed (w/o of loads -)

2 final scrape of excavated dirt in
the southwestern corner

2- Complete

3 continuous dust suppression for
excavation

3- On-going.

~~4. Stop for excavation~~
Start up.

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

Sam BorriesKen BraggSam Borries☒ SUPERVISOR
☒ FOREMAN
☐ CHEMIST☒ AUTHORIZED PERSONNEL
☐ CLERK
☒ OPERATOR
☐ OTHER☐ CLEAN-UP TECHNICIAN
☐ LAB TECHNICIAN
☐ OTHER

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 S/L T. Hoe	1	✓		Fax Machine	1	✓	
455 JD Loader	1 MB	✓		Copier	1	✓	
655 JD Loader	1	✓		H.H. Radios	56 3	✓	
780 Case Backhoe	1 MB	✓		Johnnies	1	✓	
PLU TRUCK	1	✓		TD 15E Dozer *	1		✓
10X90 OFF. Trailer	1	✓					
10X40 Shower Trailer	1	✓					

AMENDMENTS

* TD 15E Dozer was 109 for ~ 3 hours.
(down)

OSC SIGNATURE

RM SIGNATURE

Sam Borries