

160076

EPA REGION V  
DAILY WORK ORDER / REPORT

PAGE 1 OF 1  
DATE 6/19/95

SITE NAME: Sanger, Site B

SITE/SPILL NO.: AU  
ON-SCENE COORDINATOR:  
Sam Borries

CONTRACT NO.:  
RESPONSE MANAGER:  
Ken Brain

MONITORS:

CONTRACTOR:

WORK AUTHORIZED

WORK ACCOMPLISHED

- 1- Excavate exploration pits west of the pipeline "explorer pipeline" to evaluate the need for a barrier wall
- 2- EXCAVATE, IF WARRANTED BY TASK #1, THE BARRIER WALL IN THE PRESENCE OF EXPLORER REP AT SITE.
- 3- grade the clean dirt <sup>EASTWARDS</sup> ~~WESTWARDS~~ on to the site. <sub>S.S</sub>
- 4- stockpile clean dirt near the northeast corner.
- 5.) Move to site for 10:00 am start up

- 1- postpond, began scrubbing 12" of surface soil.
- 2- Delayed
- 3- Complete
- 4- Delayed
- 5- Complete

OSC SIGNATURE  
Sam Borries

RM SIGNATURE  
Ken Brain

OSC SIGNATURE  
Sam Borries

RM SIGNATURE  
Ken Brain

AUTHORIZED PERSONNEL		
<input checked="" type="checkbox"/> SUPERVISOR	<input checked="" type="checkbox"/> CLERK	<input checked="" type="checkbox"/> CLEAN-UP TECHNICIAN
<input checked="" type="checkbox"/> FOREMAN	<input checked="" type="checkbox"/> OPERATOR	<input type="checkbox"/> LAB TECHNICIAN
<input type="checkbox"/> CHEMIST	<input type="checkbox"/> OTHER	<input type="checkbox"/> OTHER

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 5/8 T. Hoe	1	✓		Fax machine	1	✓	
455 JD Loader	MB	✓		Copier	1	✓	
655 JD Loader	1	✓		H.H. Radios	4	✓	
780 Case Back hoe	MB	✓		Johnnie	2	✓	
Plu Truck	2	✓		DB - DORON	1	✓	
10X90 OFF. Trailer	1	✓					
10X40 Storage Trailer	1	✓					

AMENDMENTS

OSC SIGNATURE

RM SIGNATURE