

## EPA REGION V

## DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: *Sanger, Site G*DATE *6/20/95*SITE/SPILL NO.: *4U*  
ON-SCENE COORDINATOR:*Sam Borries*

CONTRACT NO.:

RESPONSE MANAGER:

*Ken Brain*

MONITORS:

CONTRACTOR:

## WORK AUTHORIZED

## WORK ACCOMPLISHED

*1. Excavate explanation pit  
west of "Explainer Pipeline"**1. Scrubbed the first 12"  
of surface soil.**2. Excavate Barrier Wall**2. Site Delayed, started prep.  
work for Barrier wall**3. Stockpile Clean fill  
near the northeast corner**3. On-going**4. mobilize laborer/Operator**4. Completed**5. Continue dust suppression**5. On-going*

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

*Sam Borries**Ken Brain**Sam Borries**Ken Brain*

## AUTHORIZED PERSONNEL

1 SUPERVISOR  
1 FOREMAN  
CHEMIST1 CLERK  
2 OPERATOR (Sec #4)  
OTHER1 CLEAN-UP TECHNICIAN  
LAB TECHNICIAN  
OTHER

## EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 S/L T. Hoe	1	✓		Fax Machine	1	✓	
455 JD Loader	MB	—		Copies	1	✓	
655 JD Loader	1	✓		H.H. Radios	4	✓	
780 Case Back hoe	MB	—		Johnnies	2	✓	
Plu Truck	2	✓		D.B. BORRIS (K)	1	✓	
10X90 OFF. Trailer	1	✓					
10X40 Shower Trailer	1	✓					

## AMENDMENTS

OSC SIGNATURE

RM SIGNATURE