

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: *Sanger, Site B*

DATE: *6/23/95*

SITE/SPILL NO.: *4U*

ON-SCENE COORDINATOR:

CONTRACT NO.:

RESPONSE MANAGER:

Sam Borries

Ken Brain

MONITORS:

CONTRACTOR:

WORK AUTHORIZED

WORK ACCOMPLISHED

1- Continue to haul clean fill and stockpile it on site.

ongoing

2- Continue to grade and rectify site slope for Camp Installation.

ongoing

3- Follow up with American Bottoms, Inc. for surface water disposal.

ongoing

4- Collect and deliver to lab a sample from uncovered pentachlorophenol bags.

postponed

5- Demobe for weekend.

Complete

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

Fred Bartman

K. Brain

Sam Borries

K. Brain

AUTHORIZED PERSONNEL

☒ SUPERVISOR
☒ FOREMAN
☐ CHEMIST

☒ CLERK
☒ OPERATOR
☐ OTHER

☒ CLEAN-UP TECHNICIAN
☐ LAB TECHNICIAN
☐ OTHER

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 S/L T. Hoe	1			Fax machine	1		
455 JD Loader	1			Copier	1		
655 JD Loader	1			H.H. Radios	4		
180 Case Backhoe	1			Johnnies	2		
PLU Truck	1			D6 Dozer	1	✓	
10X50 OFF. Trailer	1						
10X40 5th wheel Trailer	1						

AMENDMENTS

OSC SIGNATURE

RM SIGNATURE