



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NO: 01-5V95.0

SITE NAME/ACTIVITY: Wayne Waste Oils, Columbia City,
Indiana/RAMP

CH2M HILL JOB NO: W65195.00

PREPARED BY: Dennis E. Tetzke, RSPM, CH2M HILL

DATE: March 1, 1983

PERIOD: February 1983

COPIES: Jonas Dikinis, RSPO, U.S. EPA Region V
Mike Harris, RPTL, CH2M HILL, Milwaukee
Bob D'Agostaro, CH2M HILL, ZPMO, Reston
Bill Wallace, CH2M HILL, Seattle
File, CH2M HILL, Milwaukee

1. Progress Made this Reporting Period

The following tasks were accomplished during this reporting period:

- The draft RAMP was completed and hand delivered to U.S. EPA Region V on February 15, 1983.

2. Problems Resolved

Not applicable this reporting period.

3. Anticipated Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

As of February 28, 1983, the following deliverables have been submitted for the site:

- RAMP work plan with budget and time schedule
- Completed Optional Form 60 (Contract Pricing Proposal)
- Site visit memorandum
- Draft RAMP
- Initial technical status report
- Initial financial status report
- Initial award fee performance event report

5. Upcoming Events

The RAMP will be finalized and submitted to U.S. EPA Region V within 10 days of receiving written review comments.

6. Activities Planned

- Review of the initial RAMP draft by CH2M HILL quality assurance team.
- Review of U.S. EPA and State RAMP review comments.
- Revision of the initial draft RAMP and submission of the final RAMP.

7. Key Personnel Changes

There have been no key personnel changes in the Enviro-Chem site project team.

8. Subcontracting

No services were subcontracted during this reporting period.

9. Travel

None.

10. Contract Lab

Not utilized during this reporting period.

GLT85/51