

167979

DEVIATION LOG

INDIVIDUAL REQUESTING DEVIATION / COMPANY: _____

DATE 04 APR 00DE Harvink / O'Brien Corp

HEALTH & SAFETY APPROVAL REQUIRED. YES: _____

NO: XPROJECT NAME Solutia - Sanger Area

PROJECT LOCATION

Developed area soil samp.

WEATHER _____

PRECIPITATION _____

TEMPERATURE _____

NUMBER OF HOURS WORKED _____

NUMBER OF EMPLOYEES _____

1. CONTRACT ITEM BEING WORKED ON: _____

2. ITEM BEING DEVIATED (REF. APPROP. SEC. OF FSP/HASP): _____

3. REASON FOR DEVIATION: _____

4. DEVIATION OR FIELD CHANGE TO BE IMPLEMENTED: _____

5. EQUIPMENT: _____

6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A CLAIM (EQUIPMENT, TIME, MANPOWER, ETC.): _____

7. REMARKS: _____

(1) Developed area soil sampling(2) FSP # 5.18.3(3) USEPA comment on the Developed Area Soil Sampling Plan(4) Collect samples for diatom analysis (SL 8280A) from 100% of the surface soil sample locations (instead of 20%)(5) Sampling spades, composite containers, PPE, sample containers(6) Potential increase in labor hours and for preparation, sampling, packing, and shipping; Increase in shipping costs(7) Nonecc: R. Perry 04 APR 00
USEPA 9 1830DE Harvink / O'Brien Corp
PRINTED NAME / SIGNATURE OF PREPARER04 APR 00

DATE

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDEKimberly Perry / Kimberly Perry 4/5/00
PRINTED NAME / SIGNATURE OF SOLUTIA REP / DATE

PRINTED NAME / SIGNATURE OF USEPA REP / DATE