

[REDACTED]
169773

From: LEAH EVISON
To: hendrixson-peggy, vogtman-pat
Date: 11/19/97 3:48pm
Subject: E&E Request for Extension

I have reviewed the November 14 request from [REDACTED] of Ecology and Environment to extend the deadlines for project deliverables for Work Assignment 47-5N60, ARCS Contract 68-W8-0086. [REDACTED] has consulted me about the reasons for this extension and I fully agree that it is necessary. E&E found an unexpectedly large amount of information at IEPA which they need to incorporate into the deliverables and here at U.S. EPA we have found additional information which they also needed to incorporate. As the request explains, it will have no effect on the completion date of the project.