

ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT

JULY 2000

169816

TDD: S05-0007-002

PAN: 0U0201RS

TDD Name: Sauget Area/Culvert Replacement

City: Sauget

County: St. Clair

State: Illinois

U.S. EPA Project Officer: Nabasny

U.S. EPA Project Manager: Turner

Contractor: Ecology & Environment, Inc.

Contractor Project Manager: [REDACTED]s

Report Period: 6/25/00-7/29/00

Approved Period of

Performance: 7/6/00-

Percent TDD Technically

Complete (Hours): 20%

Projected Date when TDD will be 75%

Expended (Hours): TBD

Funding: CERCLA

Activity Type: PRP Removal

I. PROGRESS MADE DURING REPORTING PERIOD

START provided PRP oversight during removal activities.

II. DELIVERABLES

Deliverable

Due Date

Date Delivered

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Continue oversight of PRP removal activities.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

001417

08/15/2000

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

Month Ending: 07/29/2000

TDD: S05-0007-002

TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
	.50	.00	.50	.00
	32.00	.00	32.00	.00
TOTAL LOE	32.50	.00	32.50	.00
TOTAL	.00	.00	.00	.00
TOTAL E AND E HOURS	32.50	.00	32.50	.00
TOTAL LABOR DOLLARS	\$1,003.50		\$1,003.50	

Tot. Month Hrs	Tot. Month Dollars	Tot. Month Fee	Total Hours		Budgets	
				32.50	160.00	20.31%
32.50	\$1,003.50	\$80.28	Total Dollars	\$1,157.73	8,000.00	14.47%

*** Confidential Business Information - Not for Release ***

001418

08/16/2000

Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail

Month Ending: 07/29/2000

TDD: S05-0007-002

TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

HOURS

Name	P-Level	Current Month			Project to Date		
		Regular	Overtime	TOTAL	Regular	Overtime	TOTAL
[REDACTED]		[REDACTED]	[REDACTED]	32.00	[REDACTED]	[REDACTED]	32.00
[REDACTED]		[REDACTED]	[REDACTED]	.50	[REDACTED]	[REDACTED]	.50
	TOTAL LOE	[REDACTED]	[REDACTED]	32.50	[REDACTED]	[REDACTED]	32.50
	TOTAL SS	[REDACTED]	[REDACTED]	.00	[REDACTED]	[REDACTED]	.00
	TOTAL E and E LABOR	[REDACTED]	[REDACTED]	32.50	[REDACTED]	[REDACTED]	32.50

001419