

169829

TECHNICAL STATUS REPORT

Work Assignment Number: CA-01

TDD No.: S05-0108-004

TDD Name: Dead Creek Site G

EPA TDD Manager: Sam Borries

Tetra Tech TDD Manager: [REDACTED]

Date: November 19, 2001

Reporting Period: November 26 through
December 30, 2001

TDD Completion Date: October 30, 2001

Percent Work Completed (Hours): 114%

TDD Type: Removal Site Evaluation

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. **Progress Made This Reporting Period**

A 1 hour labor charge appears in error and will be credited in a subsequent invoice. A previous telephone charge also appears.

2. **Problems Encountered and Resolved**

A TDD amendment request has been submitted.

3. **Deliverables Submitted**

Deliverable

Date Submitted

Technical Status Report

12/12/01

4. **Activities Planned Next Reporting Period**

None

5. **Costs Incurred But Not Invoiced**

None

6. **Monthly Charges and Budget**

Tetra Tech has expended 1 level of effort (LOE) hours and \$108.44 during the reporting period; all but the telephone charge will be credited. The cumulative expenditure through the reporting period is 285.5 LOE hours and \$20,305.73. The approved expenditure limit for the TDD is 250 LOE hours and \$16,250.

000315

Tetra Tech EM Inc.
TDD Financial Summary
START Region 5 Contract
Progress Table 3
Reporting Month - December 2001

TDD # S05-0108-004

TDD Name DEAD CREEK SITE

% of Budgeted
LOE Hours
Expended

	Current Month	Project To Date	Budget	
HOURS:				
LOE Hours	1.00	285.50		
Clerical Hours	0.00	11.00		
Total Labor Hours	1.00	296.50	250.00	114.20%
Direct Labor	49.40	6,326.91		
Total Direct Labor, Fringe & Overhead	90.25	11,573.02		

Other Direct Cost:

Other Direct Costs	2.22	3,249.97		
Subcontractors	0.00	1,579.16		
Travel	0.00	252.06		

Team Subcontractors:

Team Sub - Eagle	0.00	496.32		
------------------	------	--------	--	--

G & A	6.85	1,272.62		
Provisional Fee	9.12	1,882.58		

Total Charges	108.44	20,305.73	16,250.00	124.96%
---------------	--------	-----------	-----------	---------

Average Charge per LOE Hour
0.00



Tetra Tech EM Inc.
START Region V Contract 68-W-00129
Progress Table 1

Date: 01/03/2002

Total Labor for the Period November 29, 2000 through December 30, 2001

TDD# S05-0108-004

DEAD CREEK SITE G

<u>Name</u>	<u>Title</u>	<u>Current Hours</u>	<u>Cumulative Hours</u>
Tetra Tech Labor			
[REDACTED]		0.00	2.00
[REDACTED]		0.00	1.00
[REDACTED]		0.00	86.00
[REDACTED]		0.00	9.50
[REDACTED]		0.00	1.00
[REDACTED]		1.00	8.00
[REDACTED]		0.00	6.50
[REDACTED]		0.00	1.50
[REDACTED]		0.00	0.50
[REDACTED]		0.00	4.00
[REDACTED]		0.00	67.50
[REDACTED]		0.00	57.50
[REDACTED]		0.00	6.00
[REDACTED]		0.00	0.50
[REDACTED]		0.00	3.00
[REDACTED]		0.00	2.00
[REDACTED]		0.00	1.50
[REDACTED]		0.00	38.50
Subtotal S05-0108-004		1.00	296.50
Total for TDD# S05-0108-004		1.00	296.50

Tetra Tech EM Inc.

Date: 01/03/2002

Progress Table 2

Period Ending 12/30/01

Project Non-Labor Detail

Name	Invoice	Transaction Description	Amount
Project Description: DEAD CREEK SITE			
TDD# No: S05-0108-004			
CABLE & WIRELESS, INC	EMO8003119 OC01	Telephone	2.22
		Total Telephone	2.22
	Total	DEAD CREEK SITE	S05-0108-004
			2.22