

ECOLOGY AND ENVIRONMENT, INC. START TDD PROGRESS REPORT JULY 1997

TDD: S05-9601-005B **PAN:** 6J0501RA

TDD Name: A & C Plating

City: Chicago County: Cook State: Illinois

U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.

Contractor Project Manager:

Report Period: 6/22/97-7/26/97

Approved Period of

Performance: 1/16/96-7/31/96 Percent TDD Technically Complete (Hours): 100%

Projected Date when TDD will be 75% Expended (Hours): IAOC 7/31/96

Funding: CERCLA

Activity Type: Removal Funded

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail

JUL 1997

TDD:

S05-9601-005B

TDD Name:

A & C PLATING

	,	Hours	Regular Current Month	O.T. Current Month	Regular To Date	O.T. To Date
	,		.00	.00	461 .00	15.50
•			.00	.00	18.00	.00
			.00	.00	7.25	.00
		2	.00	.00	6.50	.00
		TOTAL LOE	.00	.00	492.75	15.50
TOTAL CLÉRICAL TOTAL E AND E HOURS			.00 .00	.00	1.25 494.00	.00 15.50
TOTAL LABOR DOLLARS			\$.00		\$17,636.14	
Travel					2,723.40	
TOTAL TRAVEL			.00		2,723.40	
Outside Service Subcontractor Service					19.58	
					300.70	
Repairs & Maintenance			.30		10.00	
Copy Costs			.30		14.44 8.80	
Expendables Communications					5.81	
Computer Usage					7.47	
TOTAL ODC			.30		366.80	
TOTAL ODC Costs			.30		3,090.20	
	Ind	irect Costs	.06		588 .65	
TOTAL E and E ODC Costs		\$.36		3,678.85		
					Budgets	
Total	Total Total Hours Month Dollars BASE FEE		508.25		510.00	99.66%
Month Hrs			9	975.92		
.00	\$.36	Total Dollars	\$22,	296.92	25,500 .00	87.44%

68-W6-0011 Account Code: 38 Copy Costs 00/00/0000 XEROX / COPIES COST - - -00/00/0000 XEROX / COPIES COST ADJUSTMENT - - -

ECOLOGY and ENVIRONMENT, INC. Other Direct Cost Detail Report By TDD/PAN Number START Region 5 Table F - 8

TOTAL FOR: S05-9601-005B

				Date.	8/6/1997	
Site Name/Task Desc:	A & C PLATING Removal Action/Inv			-	-	
			*		⊕ s	
						.90
						- 60
TOTAL: SO	5-9601-005B	FOR Copy Costs :				30

20

.30

Voucher

Contract Number

TDDNumber: S05-9601-005B

07/26/1997

Month Ending