

169850

## TECHNICAL STATUS REPORT

**Work Assignment Number:** RA-02

**TDD No.:** S05-0104-010

**TDD Name:** Dead Creek

**EPA TDD Manager:** Kevin Turner

**Tetra Tech TDD Manager:** [REDACTED]

**Date:** May 30, 2002

**Reporting Period:** April 29 through May 26, 2002

**TDD Completion Date:** July 31, 2002

**Percent Work Completed (Hours):** 80%

**TDD Type:** Removal PRP

**Distribution:** Lorraine Kosik, US EPA START Project Officer

Lisa Smith, US EPA START Contracting Officer

[REDACTED] Tetra Tech EM Inc. START Program Manager

1. **Progress Made This Reporting Period**

Tetra Tech is performing oversight of PRP removal activities. Apportioned program and financial management activities were performed. No significant field activity occurred in May. ODC charges included equipment.

2. **Problems Encountered and Resolved**

None.

3. **Deliverables Submitted**

**Deliverable**

Technical Status Report

**Date Submitted**

05/07/02

4. **Activities Planned Next Reporting Period**

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell liner.

5. **Costs Incurred But Not Invoiced**

None.

6. **Monthly Charges and Budget**

Tetra Tech has expended 3.5 level-of-effort (LOE) hours and \$289.22. The cumulative expenditure through the reporting period is 1,040.5 LOE hours and \$71,684.38. The approved expenditure limit for the work assignment is 1,300 LOE hours and \$87,000.

**Tetra Tech EM Inc.**  
**TDD Financial Summary**  
**START Region 5 Contract**  
Progress Table 3  
Reporting Month - May

TDD # S05-0104-010  
TDD Name DEAD CREEK

|  | Current<br>Month | Project<br>To Date | Budget   | % of Budgeted<br>LOE Hours<br>Expended |
|--|------------------|--------------------|----------|--|
| <b>HOURS:</b>                                    |                  |                    |          |  |
| LOE Hours  | 3.50             | 1,039.00           |          |  |
| Clerical Hours                                   | 0.00             | 1.50               |          |  |
| <b>Total Labor Hours</b>                         | <b>3.50</b>      | <b>1,040.50</b>    | 1,300.00 | 79.92%                                 |
| Direct Labor                                     | 122.86           | 31,650.95          |          |  |
| <b>Total Direct Labor, Fringe &amp; Overhead</b> | <b>225.55</b>    | <b>57,862.48</b>   |          |  |

|                           |       |        |  |  |
|---------------------------|-------|--------|--|--|
| <b>Other Direct Cost:</b> |       |        |  |  |
| Other Direct Costs        | 17.40 | 655.91 |  |  |
| Travel                    | 0.00  | 765.50 |  |  |

**Team Subcontractors:**

|                      |               |                  |           |        |
|----------------------|---------------|------------------|-----------|--------|
| G & A                | 18.27         | 4,395.39         |           |        |
| Provisional Fee      | 28.00         | 8,005.10         |           |        |
| <b>Total Charges</b> | <b>289.22</b> | <b>71,684.38</b> | 87,000.00 | 82.40% |

Average Charge per LOE Hour  
0.00



Tetra Tech EM Inc.  
START Region V Contract 68-W-00129  
Progress Table 1

Date: 05/28/2002

Total Labor for the Period November 29, 2000 through May 26, 2002

TDD# S05-0104-010

DEAD CREEK SEDIMENT REMOV

| Name                        | Title         | Current<br>Hours | Cumulative<br>Hours |
|-----------------------------|---------------|------------------|---------------------|
| Tetra Tech Labor            |               |                  |                     |
| [REDACTED]                  | [REDACTED]    | 0.00             | 1.00                |
| [REDACTED]                  | [REDACTED]st  | 0.00             | 246.00              |
| [REDACTED]                  | [REDACTED]ist | 0.00             | 246.00              |
| [REDACTED]                  | [REDACTED]    | 0.00             | 458.00              |
| [REDACTED]                  | [REDACTED]    | 1.50             | 25.00               |
| [REDACTED]                  | [REDACTED]    | 0.00             | 0.50                |
| [REDACTED]                  | [REDACTED]    | 0.00             | 0.50                |
| [REDACTED]                  | [REDACTED]    | 0.00             | 0.50                |
| [REDACTED]                  | [REDACTED]    | 0.00             | 40.50               |
| [REDACTED]                  | [REDACTED]    | 2.00             | 16.50               |
| [REDACTED]                  | [REDACTED]    | 0.00             | 1.00                |
| [REDACTED]                  | [REDACTED]ist | 0.00             | 5.00                |
| Subtotal S05-0104-010       |               | 3.50             | 1,040.50            |
| Total for TDD# S05-0104-010 |               | 3.50             | 1,040.50            |

---

**Tetra Tech EM Inc.**

Date: 05/28/2002

Progress Table 2

Period Ending 05/26/02

Project Non-Labor Detail

---

| Name                            | Invoice     | Transaction Description  | Amount       |
|---------------------------------|-------------|--------------------------|--------------|
| Project Description: DEAD CREEK |             |                          |              |
| TDD# No: S05-0104-010           |             |                          |              |
| TOTAL SAFETY/ HAZCO, INC.       | 2629506-001 | FIELD SUPPLIES/MATERIALS | 17.40        |
|                                 |             | Total Field Supplies     | 17.40        |
| Total DEAD CREEK                |             |                          | S05-0104-010 |
|                                 |             |                          | 17.40        |

---