



March 11, 1991

Mr. Robert E. Swale, RPM
Mail Code 5HS-11
U.S. EPA, Region V
230 South Dearborn
Chicago, Illinois 60604

RE: Feasibility Study Deliverable Dates
American Chemical Services NPL Site
Griffith, Indiana
Project # 60251

Dear Mr. Swale:

The purpose of this letter is to summarize our phone conversations on March 11, 1991, regarding the submittal dates for the ACS Feasibility Study.

We have submitted Chapters 2, 3 and 4, as scheduled, to facilitate your review and comment process. I am confident that we have demonstrated that we are producing the document which you are looking for on this project. Although it is possible for us to meet the existing deliverables schedule, a few extra weeks would be very useful in refining cost estimates, and allowing us to minimize "second draft" revisions.

In accordance with our phone conversations today, we will forward our draft Chapter 5 (Task 4, FS) to you by early next week. Then, on Thursday, March 21, 1991, we will make a presentation at your office, covering the following topics: a short but complete description of each of the alternatives, addressing each of the contaminated media; a description of the costs for each alternative; and an explanation of how we will be responding to your comments on the previously submitted sections of the FS (i.e. how we will deal with Griffith Landfill, Lower Aquifer, Wetlands remediation, etc.).

After we have satisfied your concerns about these issues, we will agree on the due date for the first draft FS Report. In our conversation this afternoon, I tentatively suggested that April 16th might be a reasonable date.





Please call me at 215/964-0808 if you have any questions or comments.

Respectfully Submitted,

WARZYN INC.

Peter J. Vagt, Ph.D.
Project Coordinator

cc: A. Perellis
J. Adams

251FSXPJV/JDA

