

A.2
12/12/03

Subj: **NL/Taracorp Site**
Date: 12/12/2003 8:59:44 AM Eastern Standard Time
From: **LEEDENVINC**
To: bradley.brad@epamail.epa.gov

Brad:

ENTACT has advised that its demolition subcontractor has been delayed on another project. As a result, the start date for ENTACT's building demolition work at the former RV&G property at the NL/Taracorp Site has been temporarily delayed. Depending on the demolition subcontractor's completion date for its other project, ENTACT has advised that work at the NL/Taracorp Site could start late next week.

I'll keep you advised on the exact schedule as soon as I receive additional information from ENTACT. Thank you.

Jeff

Jeffrey A. Leed
Leed Environmental, Inc.
124 Deborah Drive
Reading, PA 19610
Telephone: 610.670.7310
Telecopy: 610.670.7311
e-mail: LEEDENVINC@aol.com

EPA Region 5 Records Ctr.



257622