

A-2 ✓  
21-00

**NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP  
LEED ENVIRONMENTAL, INC.**

**124 Deborah Drive  
Reading, PA 19610  
Telephone: (610) 670-7310  
Telecopy: (610) 670-7311**

September 3, 2002

**First Class Mail**

Mr. Brad Bradley  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604-3590

**RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois  
Consent Decree  
Voluntary Progress Report 40 (August 2002)**

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a voluntary basis to provide EPA with a progress report for activities related to the remediation of the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action for groundwater, and operation and maintenance activities that were performed in regard to the NL Industries/Taracorp Superfund Site (the "site") during August 2002.

**1. Actions Taken During Previous Month to Comply with the Consent Decree:**

- On August 1, 2002, the Group's project coordinator issued a voluntary progress report to EPA.
- On August 8, 2002, the Group's project coordinator submitted a letter to EPA to provide the revised pages to complete ENTACT, Inc.'s October 12, 2000 Final Remedial Report for the Residential Areas and Remote Fill Locations.
- During August 2002, Severn Trent Laboratories continued to analyze groundwater samples collected by ARCADIS in July 2002 as part of the 2002 annual groundwater monitoring event.

**2. Summary of Data and/or Results of Sampling and Tests Received:**

- Not applicable for this reporting period.



Mr. Brad Bradley  
September 3, 2002  
Page 2

3. **Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During the Previous Month:**

- As noted above, the Group's project coordinator issued to EPA revised pages to complete ENTACT, Inc.'s October 12, 2000 Final Remedial Report for the Residential Areas and Remote Fill Locations.

4. **Actions, Data Collection, and Implementation of Work Plans and Other Information Related to the Progress of Construction which are Scheduled to be Performed During the Next Six-Week Period:**

- Severn Trent Laboratories will continue to analyze groundwater samples collected by ARCADIS during the 2002 annual groundwater monitoring event. Upon receipt of laboratory data, ARCADIS will validate the data and initiate efforts to prepare a groundwater monitoring report.

5. **Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and Efforts Developed or Implemented to Mitigate Delays:**

- Not applicable for this reporting period.

6. **Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:**

- Not applicable for this reporting period.


7. **Community Relations Activities During Previous Month or to be Undertaken During Next Six-Week Period:**

- Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.



Jeffrey A. Leed  
Project Coordinator

Mr. Brad Bradley  
September 3, 2002  
Page 3

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)  
Mr. Jack Kratzmeyer - ARCADIS (by first class mail)  
Mr. Rich Wood - ENTACT, Inc. (by first class mail)  
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)