

NL

CERTIFIED MAIL - RRR

June 17, 1985

Director, Waste Management Division  
U.S. Environmental Protection Agency  
Region V  
Attn: Neil Meldgin (5-HW)  
230 S. Dearborn Street  
Chicago, Illinois 60604

Director  
Illinois Environmental Protection Agency  
Attn: John Hooker  
2200 Churchill Road  
Springfield, Illinois 62706

Deputy Chief, Environmental Control Division  
Illinois Attorney General's Office  
500 South Second Street  
Springfield, Illinois 62706

Subject: Agreement and Administrative Order by Consent  
Former NL Industries' Granite City, Illinois Facility

Gentlemen:

Pursuant to Mr. Cowles' request during our meeting of May 23, 1985, we are enclosing a Project Schedule and Chart.

If you have any questions regarding this matter, please telephone me at 609-443-2499.

Very truly yours,

  
William K. Weddendorf  
Principal Environmental Engineer

WKW/dcb  
enclosure

cc: F. R. Baser  
F. D. Hale - OBG

NL Industries, Inc.  
Environmental Control Department  
P.O. Box 1090, Hightstown, N.J. 08520 Tel. (609) 443- 2499

EPA Region 6 Records Ctr.



257770

GRANITE CITY, ILLINOIS ADMINISTRATIVE ORDER OF CONSENT  
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

PROJECT SCHEDULE  
Effective Date of Order May 14, 1985

<u>Page</u>	<u>Paragraph</u>	<u>Task</u>	<u>Item</u>	<u>Due Date</u>
17	25(a)	—	Notification of Coordinator	5/24/85
7	14(a)	—	Submit Safety Plan, QA/QC Plan and Work Plan	6/13/85
21	32(a)	—	Reimburse USEPA (\$5,000)	6/13/85
22	32(b)	—	Negotiate reimbursement with IEPA (30 days from receipt of itemized expenses)	—
6	11	—	Furnish evidence of access agreements (10 days from receipt)	—
10	15(a)	—	Agency Final Action on Safety Plan, QA/QC Plan & Work Plan	7/15/85
7	14(b) <sub>1</sub>	1-5	Complete Task 1,2,3,4 & 5	12/30/85
7	14(b) <sub>1</sub>	6 & 9	Submit draft R.I. Report	12/30/85
10	15(a)	—	Agency Final Action on draft R.I. Report	1/29/86
8	14(b) <sub>1</sub>	6 & 9	Submit Final R.I. Report	2/28/86
22	32(d)	—	Agencies submittal of invoices	1/30/86
22	32(d)	—	Reimburse Agencies expenses	4/1/86
10	15(a)	—	Agency Final Action on R.I. Report	3/31/86
8	14(b) <sub>4</sub>	10	Present Remedial Response objectives & identified Remedial Alternatives	4/14/86
9	14(b) <sub>5</sub>	11	Present Initial Screening of Alternatives	6/13/86

<u>Page</u>	<u>Paragraph</u>	<u>Task</u>	<u>Item</u>	<u>Due Date</u>
9	14(b) <sub>6</sub>	12	Complete Laboratory Studies	(if required)
9	14(b) <sub>7</sub>	10-13	Submit draft preliminary F.S. Report	10/16/86
10	15(a)	---	Agency Final Action on draft preliminary F.S. Report	11/17/86
9	14(b) <sub>7</sub>	10-13	Submit Final preliminary F.S. Report	12/15/86
10	15(a)	---	Agency Final Action on Final Preliminary F.S. Report	1/14/87
22	2(d)	---	Agencies Submittal of Invoices	1/30/87
10	14(b) <sub>8</sub>	14-15	Submit conceptual design and Final Report	3/2/87
22	32(d)	---	Reimburse Agencies Expenses	4/1/87
*12	---	7	Assist Agencies Community Relations Program	(as required)
*12 & 22	---	8 & 16	Complete additional Requirements (Reporting, Chain of Custody, Safety, QA/QC)	(as required)

TASKS 1-8 Remedial Investigation  
 TASKS 9-16 Feasibility Study  
 \*EXHIBIT "A"

## PROJECT SCHEDULE

PROJECT: Granite Corp., Inactive RI/FS for AOC of 5/1/85

**PREPARED BY: W.K.W. & S.W.H.**

DATE: 4/2/68

[illegible]

NL INDUSTRIES/TARACORP - GRANITE CITY, IL  
FILE # 2 INDEX  
RI/FS ORDER FILE

Order Paragraph - File Label

Contents

11 + 12.	Site Access Agreements/Documents
14. a)	Work Plan, QAPP, Health and Safety Plan / Work Plan Addendum
14. b) 1)	Remedial Investigation Report
- 14. b) 4)	Established Remedial Response Objectives - Meeting Notes and Handouts
14. b) 5)	Initial Screening of Alternatives (Alternatives Array)
14. b) 7)	Feasibility Study Report
14. b) 8)	Conceptual Design / Final Report
14. c)	RD/RA Negotiations
15. - 19.	Review of Submittals / Dispute Resolution
- 23.	Reporting - Bi-Monthly Progress Reports
25.	Project Coordinators
31.	Force Majeure
32.	Reimbursement of Costs
33.	Termination and Satisfaction