EPA Region 5 Records Ctr.

278558

DATE:

June 16, 1994

FROM: Steve Renning

Steve Renninger, OSC, U.S. EPA, Region V EERB, Westlake, OH(ERU/REGV)

Thanks.

TO:

(

(

SUBJECT: Formulated Products (FP) Site Removal Action, Clyde, Sandusky County, Ohio

POLREP No. 1 (INITIAL)

SITE ID: KV

D.O.: 5001-05-626

RESPONSE AUTHORITY: CERCLA CERCLA Incident Category: Site NPL STATUS: None

START DATE: June 14, 1994

COMPLETION DATE:

1. SITUATION:

The removal action at the FP site was initiated on June 14, 1993.

Weather: June 14, 1994 900 F Sunny/Humid June 15, 1994 980 F Sunny/Humid June 16, 1994 950 F Sunny/Humid

- A. The FP site is located at 110 East Street in Clyde, Sandusky County, Ohio. The site is a 7-acre parcel with an abandoned multiple story structure in a predominately residential area of the city. The facility is frequently accessed by local children. On March 29, 1994, OEPA-NWDO requested assistance from U.S. EPA to stabilize abandoned drums at the FP site.
- B. On March 31, 1994, a U.S. EPA-led site assessment was conducted at the FP site. OSC Steve Renninger and the TAT documented unrestricted site access and approximately 450 drums and small containers scattered throughout the site. Drum sampling information indicated that the drums contained corresives, oxidizers, flammables and waste oil.

2. ACTIONS TAKEN:

- A. April 18, 1994 Verbal notice to site owner by OSC and ORC.
- B. April 28, 1994 U.S. EPA initiated 104(e) letters to PRPs.
- C. May 17, 1994 Action Memorandum signed to mitigate threats posed by the presence of abandoned drums and containers found on site.
- D. May 20, 1994 Delivery Order #5001-05-626 was issued to EQM.
- E. June 2, 1994 U.S. EPA, Sandusky County EMA, Clyde Fire Dept., and Sandusky Police Dept. completed site emergency contingency plan. Contingency plan distributed to local and county agencies.
- F. June 13, 1994 U.S. EPA received signed consent for entry and access agreement from site owner. OSC Renninger, the TAT, and EQM/Samsel personnel met on-site to discuss removal action work plan and schedule of activities for the upcoming removal.
- G. June 14, 1994 EQM/Samsel initiated mobilization of equipment to site. Support zone established along western site perimeter. Site security initiated.
- H. June 15, 1994 Office trailers mobilized, and utilities installation initiated. TAT initiated wastestream inventory and drum log.
- I. June 16, 1994 Samsel personnel and equipment mobilized to site. Samsel completes temporary perimeter fencing at south and east perimeter work areas. Decontamination trailer mobilized in preparation of drum sampling and stabilization.

3. PLANS:

- A. Continue 24-hour site security.
- B. Initiate drum sampling and stabilization on June 17, 1994.

4. KEY ISSUES:

- A. Abandoned drums and containers inside building containing incompatible wastestreams including acids, caustics, oxidizers, ethers, and solvents.
- B. Extreme summer weather with hight temperatures and humidity.

(

SENT BY:U.S. EPA : 6-28-94 : 2:49PM : RESPONSE SECTION 1- 8-3123539176:# 4/ 4

5. STATUS:

Case open A.

Estimated Costs: As of June 14, 1994 (including В, awaits)

ERCS	\$	SUDGETED 100,000	TOT	AL TO DATE 9,442	REMAINING 90,55	
TAT EPA DIRECT EPA INDIRECT	\$ \$ \$	40,000 11,880 19,080		3,914 600 1,280	36,08 11,28 17,80	0
	\$	170,960	\$	15,236	\$ 155,72	4

8-3123539176;# 1/ 4

SENT BY:U.S. EPA

: 6-28-94 : 2:48PM : RESPONSE SECTION 1-VALUES SERVE COMMERCENT PROTECTION Agency Region V

Response Section I Emergency Support Section 9311 Gron Rd., Grosse Ile, MI 48138-1697



FACSIMILE COVER SHEET

m: Jose Cesneros	DATE: 6-28-94
office/fhone:	MACHINE NUMBER:
	VERIFICATION NUMBER:
FROM: Gogenne- MAII. CODE: ASEL-G	PHONE: FTS or Commercial 313-692-766/
EQUIPMENT FACSIMILE NO. VERIFICATION NO. OMNIFAX G38 FTS or CML FTS or CML 313-692-7660	NUMBER OF PAGES (Including Cover Sheet)
Police # 1 for Formulated frodu List wait until 4/5 when he A	ste - Con accomplishments eterns from vacation?