



SECOR
INTERNATIONAL
INCORPORATED

www.sec.or.com
446 Eisenhower Lane North
Lombard, IL 60148
630-792-1680 TEL
630-792-1691 FAX

April 4, 2003

EPA Region 5 Records Ctr.



303023

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

FROM: Mr. David Curnock, PM, SECOR International Inc. 

RE: **MONTHLY PROGRESS REPORT/MEMORANDUM**
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Mr. Eric Alletzhauser, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: *(activities, meetings, deliverables, etc.)*

The USEPA, with input from IEPA, provided SECOR and HS/UTC with comments on the RD Work Plan that was submitted to the USEPA with copies to the IEPA on February 26, 2003 for delivery via overnight carrier on February 27, 2003. The comments were in the form of a letter from Russell Hart USEPA to Mr. David Curnock, SECOR, dated March 13, 2003 and received via US Mail on March 21, 2003. Based on the US Mail receipt of the letter, the submission of the revised RD Work Plan components will be submitted to USEPA and others for delivery on April 7, 2003. The 15-day response time in the AOC falls on a Saturday, and based on conversation with Mr. Hart, it was acknowledged that April 7, would be appropriate for receipt. Also, the comments/revisions to the RD Work Plan will be submitted in the form of replacement pages to the original document as was agreed upon between Mr. Hart and Mr. Curnock in the same telephone conversation.

The supporting RD Work Plan documents were submitted to USEPA and others for delivery on March 31, 2003. These documents include a Health and Safety Plan (HASP), Sampling and Analysis Plan (SAP) and Quality Assurance Project Plan (QAPP). These supporting plans will become appendices to the Remedial Design Work Plan upon revision and approval.

MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois
April 4, 2003
Page 2

FUTURE PROJECT ISSUES/STATUS: *(activities, meetings, deliverables, etc.)*

The comments/revisions to the RD Work Plan are to be forwarded to the USEPA for review on or before April 7, 2003.

SAMPLE/TEST DATA SUBMITTALS:

No submittals are included with this monthly progress report/memorandum.

RD SCHEDULE UPDATE: *(attach updated schedule as necessary)*

No updated schedule is included at this time. An updated schedule will be included in the revisions to the RD Work Plan to be delivered on or before April 7, 2003.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None identified

PERSONNEL CHANGES:

None identified