



303026

SECOR
INTERNATIONAL
INCORPORATEDwww.secor.com
446 Eisenhower Lane North
Lombard, IL 60148
630-792-1680 TEL
630-792-1691 FAX

July 2, 2003

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

FROM: Mr. David Curnock, PM, SECOR International Inc. *Due*

RE: **MONTHLY PROGRESS REPORT/MEMORANDUM**
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Mr. Eric Alletzhauser, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: *(activities, meetings, deliverables, etc.)*

Supplemental portions to the RD Work Plan consisting of the Pilot Test Work Plan and associated project plan addenda (QAPP and FSP) were in preparation and were submitted for delivery on July 3, 2003.

Comments from the USEPA on the main QAPP that was submitted on March 31, 2003, were received electronically on June 30, 2003. These comments are under consideration and appropriate revisions and responses are being prepared. These revisions/comments are due to the USEPA approximately fifteen days from receipt. This would elicit a receipt date of July 15, 2003. At this time, based on the holiday (July 4th) within this time period, we anticipate the submittal of these revisions/comments by July 18, 2003, or in approximately 18 days from electronic receipt of the USEPA comments.

Continued efforts are underway to secure access to properties other than those under the control of Hamilton Sundstrand for the performance of RD Work Plan implementation. Specifically, these properties include the Rockford Products parking area located south of the Hamilton Sundstrand facility, the right-of-way along 23rd Avenue, and the former Mid-States property located northeast of the Hamilton Sundstrand facility. Also, other pre-mobilization and logistical information and preparations are being made for up-coming pre-design investigation field activities.

MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois
July 2, 2003
Page 2

FUTURE PROJECT ISSUES/STATUS: *(activities, meetings, deliverables, etc.)*

Awaiting any comments from the USEPA regarding the FSP submitted on March 31, 2003. The Pilot Test Work Plan and associated project plan addenda for this effort (QAPP and FSP) were submitted for delivery on July 3, 2003.

SAMPLE/TEST DATA SUBMITTALS:

No submittals are included with this monthly progress report/memorandum. The Pilot Test Work Plan and associated project plan addenda have been submitted under separate cover.

RD SCHEDULE UPDATE: *(attach updated schedule as necessary)*

There are no significant schedule changes to be noted at this time. As previously mentioned, comments from the USEPA on the main QAPP that was submitted on March 31, 2003, were received electronically on June 30, 2003. At this time, based on the holiday (July 4th) within this time period, we anticipate the submittal of these revisions/comments by July 18, 2003, or in approximately 18 days from electronic receipt of the USEPA comments providing there is no objection by the USEPA.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None identified.

PERSONNEL CHANGES:

None identified.