



Mr. Sam Chummar
Remedial Project Manager
USEPA Region 5
Superfund Division
Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

ARCADIS
6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.449.0017
www.arcadis-us.com

INDUSTRIAL

Subject:
Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #15

Date:
February 19, 2008

Dear Mr. Chummar:

Contact:
Patrick N. McGuire

Attached is the fifteenth monthly progress report for the Time Critical Removal Action (TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property and the former Hawthorne Mill Property (collectively referred to as the Mill Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to the Administrative Settlement Agreement and Order of Consent (AOC), Docket No. V-W-'07-C-858, and covers activities from January 7, 2008 through February 5, 2008.

Phone:
315.671.9233

Email:
Pat.McGuire@arcadis-us.com

Our ref:
B0066105.0000.00002

Sincerely,

ARCADIS

Patrick N. McGuire
Associate

PNM/dmn
Enclosures

Copies:

Eileen L. Furey, Esq., USEPA - Region 5
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Paul T. Bucholtz, MDEQ-RRD-Superfund
Daria W. Devantier, MDEQ-RRD-Superfund
Matthew Bowman, ARCADIS BBLES
Christie Sobol, ARCADIS BBL

I. Significant Developments**Actions Performed**

- In a January 11, 2008 letter, the United States Environmental Protection Agency (USEPA) provided comments on the Draft Final Report that was submitted on September 7, 2007.
- The USEPA issued to Georgia-Pacific on January 16, 2008 a Notice of Completion of Work for the TCRA at the Mill Properties.
- A Post-Removal Inspection was conducted on February 5, 2008.
- The Draft Final Report was revised pursuant to the USEPA's January 11, 2008 comments and resubmitted to the USEPA on February 6, 2008.

Analytical Data

- No new analytical data was obtained during this reporting period.

II. Developments Anticipated**Schedule of Actions to be Performed**

- The Final Report will be finalized and submitted to USEPA.
- The second quarterly post-removal site control inspection report will be submitted on March 11, 2008.
- The tentative date for the next quarterly site inspection is May 11, 2008. The third inspection report will be completed on June 11, 2008.

Anticipated Problems

- None.

Planned Resolutions of Past or Anticipated Problems

- None.