

BASF Wyandotte Corporation



100 Cherry Hill Road
P.O. Box 181
Parsippany, N.J. 07054
201/263-5280

US EPA RECORDS CENTER REGION 5



404054

Keith Fry
Director
Corporate Environmental Protection

Certified Mail
P35 1210913 & P35 1210914
Return Receipt Requested

Mr. John Dikinis
c/o Waste Management Division
United States EPA, Region V
230 South Dearborn Street
Chicago, IL 60604

Mr. Leonard Lipinski
c/o Director
Michigan Department of Natural Resources
P.O. Box 30028
Lansing, MI 48909

Subject: Consent Decree Civil Action 80-73699

Gentlemen:

On August 13, I advised you of a delay in receipt of the signs specified by Section V.A.2. (d) of the Consent Decree. The vendor has delivered signs which do not meet the specifications of the Consent Decree, or the specifications of the purchase order of June 26. The signs have been returned to the vendor.

Therefore, pursuant to Section VII of the Consent Decree, BASF Wyandotte Corporation gives notice of further delay in the installation of the warning signs specified by Section V.A.2.(d). The vendor has given verbal assurance that signs meeting the specifications will be delivered in time for installation to be completed by September 28, 1984.

Sincerely,

BASF WYANDOTTE CORPORATION

K. Fry, Director
Corporate Environmental Protection

KF/ja

BASF Wyandotte Corporation



100 Cherry Hill Road
P.O. Box 181
Parsippany, N.J. 07054
201/263-5280

Keith Fry
Director
Corporate Environmental Protection

Certified Mail
P35-1210840 and 1210841

August 13, 1984

Mr. John Dikinis
c/o Waste Management Division
United States EPA, Region V
230 South Dearborn Street
Chicago, IL 60604

Mr. Leonard Lipinski
c/o Director
Michigan Department of Natural Resources
PO Box 30028
Lansing, MI 48909

SUBJECT: Consent Decree Civil Action 80-73699

Gentlemen:

Pursuant to Section VII of the Consent Decree BASF Wyandotte Corporation gives notice of anticipated delay in the installation of warning signs required by Section V.A.2.(d). The signs were to be installed no later than 30 days after the July 18 entry of the Consent Decree.

The Company obtained bids and placed an order June 26 with Bolk Inc. with a delivery date no later than August 3. The vendor notified the Company August 6 there would be a delay in manufacture not caused by BASF Wyandotte Corporation.

The vendor has advised the Company the signs will be delivered no later than August 31. The signs will be installed as soon as practical after receipt.

Very truly yours,

BASF WYANDOTTE CORPORATION


Keith Fry

jc
84-1-L4