



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF

SE-5J

April 24, 2007

VIA FEDERAL EXPRESS

Stephen Garbaciak, Jr., PE
Vice-President
ARCADIS U.S. Inc.
30 W. Monroe Street, Suite 1710
Chicago, IL 60603

Re: Modification to Work Plan Schedule for the Plainwell Impoundment Time-Critical Removal Action, Docket No. V-W-07-C-863

Dear Mr. Garbaciak:

Pursuant to Section XXVII of the Administrative Settlement Agreement and Order on Consent for a time-critical removal action at the Plainwell Impoundment (the "Settlement Agreement"), on Friday, April 13, 2007 U.S. EPA orally notified Millennium Holdings, LLC and Georgia-Pacific, LLC of a modification to the schedule contained in the Work Plan, Appendix 4 to the Settlement Agreement. U.S. EPA determined that a three-week delay of work was necessary in order to provide information about the Plainwell Impoundment removal action to concerned municipal officials and residents of the City of Kalamazoo, and to elicit their input on the work to be performed. U.S. EPA has required that performance of any additional work be delayed through Friday, May 4, 2007.

This letter serves as U.S. EPA's written memorialization of the modification to the schedule. If you have any questions, please do not hesitate to call me.

Sincerely yours,

A handwritten signature in black ink, appearing to read "Samuel Borries".

Samuel Borries
On-Scene Coordinator

US EPA RECORDS CENTER REGION 5



406971

cc (via electronic or first class mail)::

P. Bucholtz, MDEQ

S. Hanshue, MDNR

P. Synk, MI AG

B. Barnett, Esq.

M. Davis, Esq.

S. Cook, Esq.

E. Furey

J. Clark

cr