

**ECOLOGY AND ENVIRONMENT, INC.**  
**START TDD PROGRESS REPORT**  
**JUNE 1999**

**TDD:** S05-9906-014  
**PAN:** 059N1401SI  
**TDD Name:** BASF Federal Marine Terminal Site  
**City:** Riverview  
**County:** Wayne  
**State:** Michigan  
**U.S. EPA Project Officer:** Nabasny  
**U.S. EPA Project Manager:** Dollhopf  
**Contractor:** Ecology & Environment, Inc.  
**Contractor Project Manager:** Detroit/Harvey

**Report Period:** 5/30/99-6/26/99  
**Approved Period of Performance:** 6/21/99  
**Percent TDD Technically Complete (Hours):** 0%  
**Projected Date when TDD will be 75% Expended (Hours):** N/A  
**Funding:** CERCLA-Removal  
**Activity Type:** Site Assessment

---

**I. PROGRESS MADE DURING REPORTING PERIOD**

None.

**II. DELIVERABLES**

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
Site Assessment Report	8/31/99	

**III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD**

None.

**IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD**

Prepare maps.

**V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST**

None.

000016

START MONTHLY PROGRESS REPORT  
Ecology and Environment  
#68-W6-0011

Return To: Ruth Miles-SE/5J

EPA OSC: DOLLHOPF

Site Name: S05-9906-014 /BASF FEDERAL MARINE TERMINAL SITE

Reporting Period: May 30,1999 through June 26, 1999

Please review the attached monthly progress report to determine if the costs appear to be reasonable and allocable to your site. Check the appropriate box and provide me your comments in the remarks section. You may also use this opportunity to identify any performance problems or areas of concern in the contractor performance section below. Your review will aid me in processing the E&E's invoice payment. I would appreciate your cooperation in this endeavor and as always if you have any questions please contact me at 886-4828. Thank you.

Please return this form by **COB, September 8, 1999**, (if you are in the field do not worry as costs may be disallowed at any time, just please take a moment at some time to review and comment, if necessary). **PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.**

☒ Sufficient progress has been made by the contractor to support payment for work performed during the period.

☐ Contractor must provide additional justification for the costs described below.

☐ Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance is above or below the satisfactory level.\*

	5	4	3	2	1
Technical Competence	—	—	—	—	—
Schedule	—	—	—	—	—
Cost Control	—	—	—	—	—
Management	—	—	—	—	—

Remarks:

\* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable