



US EPA RECORDS CENTER REGION 5



Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall – 3rd Floor South
P.O. Box 30426
525 West Allegan Street
Lansing, MI 48909-7926

ARCADIS
6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.446.9120
Fax 315.671.9450
www.arcadis-us.com

Subject:
King Highway Landfill Operable Unit 3 (April 2011)

ENVIRONMENTAL

Dear Keith:

Attached is the April 2011 Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, after a Certificate of Completion of Construction is issued by the Michigan Department of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of Completion of Construction) of the AOC, progress reports shall be submitted pursuant to the schedules set forth in the plans identified in the SOW.

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS

Michael Hassett, P.E.
Senior Environmental Engineer

Copies:
Garry T. Griffith, P.E., Georgia-Pacific LLC
Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Date:
May 2, 2011

Contact:
Michael Hassett

Phone:
315.671.9266

Email:
Michael.Hassett@arcadis-us.com

Our ref:
B0064583.0002.00675

**MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE
ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE**

APRIL 2011

PREPARED MAY 2, 2011

ON BEHALF OF GEORGIA-PACIFIC LLC

SUBMITTED TO

**KEITH KRAWCZYK, PROJECT COORDINATOR
REMEDIATION AND REDEVELOPMENT DIVISION**

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY (MDEQ)

**MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE
ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE**

APRIL 2011

Remedial Activities

- On April 1, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the March 2011 Monthly Progress Report for the King Highway Landfill Operable Unit 3 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (KHL OU3).
- On April 28, ARCADIS (Mike Hassett) sent MDEQ (Keith Krawczyk) an e-mail providing notification that the permanent markers for Parcel C of the Michigan Department of Transportation (MDOT) Right-of-Way (R-O-W) are scheduled to be installed on May 7, which would be followed by the submittal of a notification letter to MDEQ, the Michigan Department of Attorney General (MDAG), and MDOT that placement of the permanent markers is complete.
- On April 28, MDEQ (Keith Krawczyk) requested that a minimum of two vents be installed at the storage shed located in the southwest corner of the KHL; Georgia-Pacific (Garry Griffith) agreed, and ARCADIS (Mike Hassett) contacted Terra Contracting, LLC (Terra) that same day requesting that Terra have them installed within the next week.

Operation, Maintenance and Monitoring Activities

- ARCADIS (Mike Hassett) coordinated with MDEQ (Keith Krawczyk) with respect to scheduling the 2011 annual post-closure groundwater sampling event for the week of May 9 and the 2011 2nd quarter post-closure landfill gas monitoring event for May 12.

Upcoming Activities

- Terra Contracting, LLC and Campbell Murch Memorials will be on-site on May 7 (weather permitting) to install the five permanent markers at the four corners and in the center of Parcel C of the MDOT R-O-W.
- Continue coordination with MDEQ, MDAG, and MDOT in the interest of completing the action items outlined in the Modified AOC schedule, which, in the near-term includes:
 - Following placement of the permanent markers, issuing a letter to MDEQ providing notification that the institutional control process for Parcel C is complete; and
 - Within 30 days of issuing the above-referenced notification letter, submit the Notification of Completion of Construction, along with Deliverables 12 and 14 to MDEQ for its review. ARCADIS to schedule a conference call with MDEQ, MDAG, and Georgia-Pacific in mid-May to discuss planned revisions to the Post-Closure Operation and Maintenance Plan, the long-term monitoring remaining for KHL OU3, and the schedule to complete the requirements of the AOC.