


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Meridian Automotive Systems Shelbyville - Removal Polrep
Final Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #5
Final POLREP
Meridian Automotive Systems Shelbyville

Shelbyville, IN
Latitude: 39.5454600 Longitude: -85.7917300

To: Shelly Lam, U.S. Environmental Protection Agency
Jeff Bryniarski, Weston Solutions
Jason El-Zein, U.S. Environmental Protection Agency
Charlie Gebien, U.S. Environmental Protection Agency
Mila Bensing, U.S. Environmental Protection Agency
David Chung, U.S. Environmental Protection Agency
Tim Johnson, IDEM
Dan Chesterson, IDEM
Bill Myers, IDEM
Tony Logan, City of Shelbyville
Harry Atkinson, IDEM
Max Michael, IDEM
Ken McDaniel, IDEM
Carl Norman, U.S. Environmental Protection Agency
Jeff Cahn, U.S. Environmental Protection Agency
Sally Jansen, U.S. EPA Region V
Rick Mehl, Weston Solutions
Andrea Robertson, Indiana Finance Authority

Keith Hughes, PE Engineers
Jeff Kelley, U S EPA
John Maritote, U.S EPA
Carol Ropski, U S. EPA
Robbie Stonebraker, Shelbyville Fire Department
Thomas Marks, U S. EPA
Gabrielle Hauer, IDEM
Rex Osborn, IDEM
Sherry Fielding, U S. EPA
Valencia Darby, Department of Interior
Scott Draschill, IDEM
Beverly Kush, U.S. EPA

From: Verneta Simon, On-Scene Coordinator
Date: 2/15/2012
Reporting Period:

1. Introduction

1.1 Background

Site Number:	B5UX	Contract Number:	EP-55-08-02
D.O. Number:	0043	Action Memo Date:	1/11/2010
Response Authority:	CERCLA	Response Type:	Time-Critical
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	11/30/2009	Start Date:	11/25/2009
Demob Date:		Completion Date:	2/15/2012
CERCLIS ID:		RCRIS ID:	
ERNS No.:		State Notification:	IDEM Notified
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Inactive Production Facility

1.1.2 Site Description

This Site was formerly operated by Meridan Automotive Systems (MAS) to manufacture fiberglass auto body panels and other miscellaneous parts. MAS ceased manufacturing operations at this Site on or about July 15, 2009, when they declared bankruptcy.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

This Site was an abandoned automotive body parts manufacturing facility, located in Shelbyville, Shelby County, Indiana, and was referred to USEPA by IDEM

2.1.2 Response Actions to Date

USEPA, START, and ERRS mobilized to this Site and began work on November 30, 2009. Later,

Mr. Sharp and Safety-Kleen performed work. In 2012, USEPA sent a letter to Mr. Sharp, 501 Northridge Industrial Properties, c/o Sam Saran, and IDEM, stating that based on the IDEM e-mail messages, USEPA was satisfied that the disputed waste had been properly disposed and no further action is required at this time

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

On March 25, 2010, this facility was purchased by Escalade Group, LLC (Escalade), which is owned by Mr. James Keith Sharp of Huntsville, Alabama. Mr. Sharp then sold this property to Mr. Sam Saran (501 Northridge Industrial Properties, LLC) on May 6, 2011. Mr. Sam Saran is President of Saran Industries and his brother, Mr. Nick Saran, is Vice President of Saran Industries. Saran Industries is an industrial finishing company that has been in Central Indiana since 1964. Additional information regarding this company is available at www.saranindustries.com

2.1.4 Progress Metrics

The generator waste report provided by Safety-Kleen is posted in the Documents section of the website

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

None

2.2 Issues

None

2.3 Logistics Section

NA

2.4 Finance Section

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$60,000.00	\$51,840.46	\$8,159.54	13.60%
START	\$20,000.00	\$0.00	\$20,000.00	100.00%
Intramural Costs				

Total Site Costs	\$80,000.00	\$51,840.46	\$28,159.54	35.20%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

NA

2.6 Liaison Officer

NA

2.7 Information Officer

2.7.1 Public Information Officer

NA

2.7.2 Community Involvement Coordinator

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Indiana Department of Environmental Management (IDEM)

Shelbyville Fire Department (SFD)

4. Personnel On Site

NA

5. Definition of Terms

ERRS	Emergency and Rapid Response Services
IDEM	Indiana Department of Environmental Management
NA	Not applicable
OSC	On-Scene Coordinator
POLREP	Pollution Report
SFD	Shelbyville Fire Department
START	Superfund Technical Assessment and Response Team
U.S. EPA	United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

For additional information, please refer to "Documents" on www.epaosc.org/

6.2 Reporting Schedule

This is the final POLREP

7. Situational Reference Materials

For additional information, please refer to "Documents" on www.epaosc.org/