

November 18, 1992

Mr. Rich Anson Anson Enterprises 1949 Olmstead Road Kalamazoo, MI 49001

RE: Albion-Sheridan Township Landfill Site

Final Change Order, Payment Approval, and Affidavit

Dear Mr. Anson:

Enclosed are the following documents for your review and approval:

- 1. Change Order No. 2 Final
- 2. Payment Approval No. 2 Final
- 3. Payment Affidavit

If these meet with your approval, please sign the original of each and return them to my attention. Also, please complete and return a notarized Affidavit with the change order and payment approval forms. You will note that the Consent of Surety space is not applicable since payment and performance bonds were not required.

If you have any questions, please contact our office.

Sincerely,

WW ENGINEERING & SCIENCE

ARCS Program Management Office

Carl A. Malsom

ARCS Program Manager

cc: Reading File, 04011 (subc./Anson), 32

AFFIDAVIT

STATE OFMichigan COUNTY OF)
	<u></u>
Anson Enterprises, Inc. 1969 Olmstead Road	, Subcontractor
Kalamazoo, MI 49001	
being duly sworn, deposes and says that he Science on the 18th day of August, 1992, for	entered into a contract with WW Engineering and the construction of the Field Support Area
and appurtenances at the <u>Albion-Sheridan T</u> in <u>Albion, Michigan</u> ,	Ownship Landfill Site
Deponent further says that the work under the all indebtedness incurred by him to subcontrabeen paid in full.	te terms of the said contract has been completed and actors, material-men, and laborers in his employ has
Deponent further says this affidavit is furnish (5%) withheld in accordance with the provision	hed before final payment, or before the five percent ons stated in said contract may be reduced.
Deponent further says this affidavit is made p 1891, Sec. 4, as amended.	oursuant to provisions of Michigan Public Act 179 of
Further, deponent saith not.	
WITNESSES:	SIGNED
Subscribed and sworn to before me this	day of,
	Notary Public, County of
My commission expires:	
CONSENT	OF THE SURETY
Contractor as indicated above.	act, hereby give our consent to the payment to the
NOT APPL	Signed: (Attorney-in-fact)
Date	Signed: (Attorney-in-fact)



Date Proj. No.: November 18, 1992 04011 - No.2

CONTRACT CHANGE ORDER NO. 2 - Final

Albion-Sheridan Township Landfill Site (11-5LAN) Construction of Field Support Area Contract 04011 - No. 2 Albion, MI Anson Enterprises, Inc. 1949 Olmstead Road Kalamazoo, MI 49001

The following changes are authorized in accordance with Articles 9, 10 and 11 of the GENERAL CONDITIONS:

<u>Item</u>	Description	<u>Unit</u>	Quantity	Unit Price	<u>Increase</u>	Decrease
5	Remove/Relocate 336 Feet of Fence	L.S.	. 1	\$1,650.00	\$1,650.00	
6	Reinstall Fence	L.S.	1	550.00	550.00	
*	As-Built Adjustment (see attached)	L.S.	1	8,981.04		\$8,981.04
	TOTALS				\$2,200.00	\$8,981.04

Justification

See attached Change Order Justifications.

Net decrease in contract price is \$6,781.04.

A sum of \$6,781.04 is hereby deducted from the total contract price and the adjusted total contract price to date thereby is \$74,672.96.

The time provided for completion of the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

APPROVED BY: ANSON ENTERPRISES, INC.

APPROVED BY: WW ENGINEERING & SCIENCE

APPROVED BY: WW ENGINEERING & SCIENCE

Nov. 18, 1992

Date

CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final Project No. 04011 - No. 2

Subcontractor: Anson Enterprises, Inc.

Item No. 5 - Remove/Relocate 336 Feet of Fence

1. Why is this change necessary for completion of the work originally contemplated by the Contract?

Buried rubber debris prohibited fence construction in the originally planned location. Contractor had to relocate fence line, including some removal and relocation. In addition, some further fence relocation was also performed to satisfy the neighboring property owner. The U.S. EPA was consulted and agreed to the relocations, provided the final contract cost would not exceed the original bid.

Date: 11/18/92

2. Why could the need for the proposed work not have been foreseen during preparation of plans and specifications?

Buried rubber debris could not be foreseen during design and WWES and U.S. EPA had to work together throughout field support area construction to satisfy various requests/demands of the neighboring property owner in order to keep the project on schedule.

3. Are there any alternatives available?

No

4. Is this the most economical alternative?

Yes

CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final Project No. 04011 - No. 2

Subcontractor: Anson Enterprises, Inc.

Item No. 6 - Reinstall Fence

1. Why is this change necessary for completion of the work originally contemplated by the Contract?

During very wet weather conditions in early November, some sections of new fence had to be temporarily removed to provide an access route to well drilling sites for the drilling rig. Without removing the fence, the drilling activity would have been delayed and potential added costs incurred for heavy equipment. The most timely and cost effective solution was to remove some fence to allow access by the drilling rig and then reinstall the fence after drilling was accomplished.

Date: 11/18/92

2. Why could the need for the proposed work not have been foreseen during preparation of plans and specifications?

Extremely wet conditions is early November made access to some areas impossible without going around and jthrough locations that had been fenced earlier.

3. Are there any alternatives available?

No

4. Is this the most economical alternative?

· Yes

CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final Project No. 04011 - No. 2

Subcontractor: Anson Enterprises, Inc.

Item No. * - As-Built Adjustments

1. Why is this change necessary for completion of the work originally contemplated by the Contract?

As-built adjustments in bid quantities are made to reflect final as-built conditions on unit price contracts.

Date: 11/18/92

2. Why could the need for the proposed work not have been foreseen during preparation of plans and specifications?

Nearly all unit price contracts require some as-built adjustment at completion.

3. Are there any alternatives available?

No

4. Is this the most economical alternative?

Yes

AS-BUILT ADJUSTMENTS

Contractor: Anson Enterprises, Inc.

Project: Albion-Sheridan Township Landfill

Project No.: 04011

	Original	Final	
•	Contract	Contract	As-Built
<u>Description</u>	<u>Amount</u>	<u>Amount</u>	Adjustment
Field Support Area Construction	\$30,526.00	\$30,526.00	\$ 0.00
Fence With Tree Removal	23,775.00	0.00	(23,775.00)
Fence Without Tree Removal	19,775.00	35,246.96	15,471.96
Fence Gates	2,000.00	2,000.00	0.00
Change Order No. 1:			
Remobilization and Grading	1,550.00	1,550.00	0.00
Fence Relocation	1,500.00	1,500.00	0.00
Fence Relocation Remobilization	520.00	520.00	0.00
Bulldozer	1,200.00	750.00	(450.00)
Laborer with Chainsaw	608.00	380.00	(228.00)
TOTAL AS-BUILT ADJUSTMENT			(\$8,981.04)



Date

November 18, 1992

\$33,699.56

Proj. No.:

04011 - No.2

APPROVAL OF PAYMENT NO.2 - Final

Albion-Sheridan Township Landfill Site (11-5LAN) Construction of Field Support Area Contract 04011 - No. 2 Albion, MI Anson Enterprises, Inc. 1949 Olmstead Road Kalamazoo, MI 49001

Payment Estimate No. 2 - Final

TOTAL AMOUNT DUE

Original Contract Amount \$76,076.00

Base Bid Change Order No. 1 Change Order No. 2 - Final Total Contract Amount	76,076.00 5,378.00 (6,781.04) 74,672.96
Total Work Complete (see attached)	74,672.96
Less 0% Retainage	0.00
Subtotal Less Previous Payments	. 74,672.96 40.973.40

APPROVED BY: ANSON ENTERPRISES, INC.

Date

APPROVED BY: WW ENGINEERING & SCIENCE

Date

ALBION-SHERIDAN TOWNSHIP LANDFILL (11-5LAN) ALBION, MICHIGAN TOTAL WORK COMPLETE

	Description	Bid Qty.	<u>Unit</u>	Unit <u>Price</u>	Final Oty.	Final Amount
1.	Field Support Area Construction	1	Ea.	30,526.00	1	30,526.00
2.	Fence with Tree Removal	2,500	Ft.	9.51	0	0.00
3.	Fence without Tree Removal	2,500	Ft.	7.91	4,456	35,246.96
4.	Fence Gates	4	Ea.	500.00	4	2,000.00
5.	Remobilization & Grading (CO #1)	ļ	Ea.	1,550.00	1	1,550.00
6.	Fence Relocation (CO #1)	1	Ea.	1,500.00	1	1,500.00
7.	Remobilization for Fence Relocation (CO #1)	1	Ea.	520.00	1	520.00
8.	Bulldozer (CO #1)	16	Hr.	75.00	10	750.00
9.	Laborer with Chainsaw (CO #1)	16	Hr.	38.00	10	380.00
10.	Remove & Relocate 336' Fence (CO #2)	1	Ea.	1,650.00	1	1,650.00
11.	Reinstall Fence	1	Ea.	550.00	1	550.00
тот	TAL AMOUNT EARNED					\$74,672.96