

6.6  
5/11/07

**MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT  
PROGRESS REPORT  
FEDERAL LEAD SITE  
LUMP SUM MSCA**

Reporting Period: FY 07, Q1 & Q2

Site Name: Albion Sheridan Landfill (AN)  
Activity: Management Assistance

MSCA#: V975853-01  
Budget Period: 3/14/07

**WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:**

(Problems and delays encountered this period, corrective measures taken or planned, identify by task)

**TASK A: TECHNICAL ASSISTANCE**


The Michigan Department of Environmental Quality (MDEQ) Project Manager (PM) and the Remedial Project Manager (RPM) performed a 5 - Year Review Inspection during this period. The MDEQ PM also provided RPM with MDEQ concerns and issues for inclusion in the 5 - Year Review. Minimal work was performed on this site due to lack of funding.

**TASK B: COMMUNITY RELATIONS**

No significant activities to report.

**TASK C: LEGAL SUPPORT**

No significant activities to report.



**TASK D: PROJECT COORDINATION AND REVIEW**

Progress Reports were performed and financial outlook and cost predictions were made during this period.

**FINANCIAL REPORTING BY TASK:**

	<u>TASK A</u>	<u>TASK B</u>	<u>TASK C</u>	<u>TASK D</u>
EST. EXP. PRIOR TO THIS REPORTING PERIOD:	\$8,891	\$0	\$395	\$4,859
EST. EXP. THIS REPORTING PERIOD:	\$ 703	\$0	\$ 0	\$ 100
ESTIMATED EXPENDITURES TO DATE:	\$9,594	\$0	\$395	\$4,959
 TOTAL EXPENDITURES TO DATE:	 \$14,948			

Prepared by

Mary B. Schafer, Project Manager

Date

5/11/07

Approved by

Robert Franks, Acting, Supervisor

Date

5/11/2007