



April 6, 2006

Mr. Dion Novak  
Superfund Division  
USEPA Region 5  
77 West Jackson Boulevard (Mail Code: SR-6J)  
Chicago, IL 60604

Re: Monthly Progress Report – March 2006  
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes activities conducted during March 2006.

**I. Activities Conducted During Reporting Month**

The following activities were conducted during the reporting period:

- Completed preparation of the revised *Feasibility Study Report* and submitted the report to USEPA on March 20, 2006.

**II. Difficulties Encountered During Reporting Month**

No difficulties were encountered during the reporting month.

**III. Changes in Key Project Personnel**

No changes in key project personnel have occurred.

**IV. Sampling and Testing Results**

No sampling or testing results were received during the reporting period.

**V. Project Schedule**

The current Project Schedule, including actual dates for completed tasks, is attached to this letter.

**VI. Activities Planned for Next Reporting Month**

The following activities are planned for April 2006:

- Awaiting USEPA comments on the *Addendum to Remedial Investigation Report* and *Feasibility Study Report*.

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation



F. Ross Jones, P.G.  
*Manager*

FRJ:rms

Attachment

cc: Thomas Krueger, Esq. – USEPA Region 5  
Mr. Rick Lanham – IEPA, Bureau of Land  
Ms. Lisa Cundiff – CH2M HILL  
John Ix, Esq. – Dechert  
Mr. Paul Harper – Eagle-Picher  
Mr. Gordon Kuntz – Sherwin-Williams Company  
Mr. Timothy Barber – ENVIRON International Corporation

EAGLE ZINC -RI/FS SCHEDULE  
EAGLE ZINC COMPANY SITE HILLSBORO, IL

