

March 15, 2011

Mr. Tom Gainer
Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400
Portland, OR 97201-4987

Subject: Terminal 4 Slip 1 Upland Facility

Quarterly Progress Report - December 2010 through February 2011

ECSI No. 2356

Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period December 2010 through February 2011:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (March through May 2011)

Actions Performed under the VCP Agreement:

- Submitted the Surface Soil Sampling Letter,
- Submitted the final Upland Feasibility Study Report;
- Continued implementation of the source control measures (storm water sampling)

Data Generated:

One round of storm water samples.

Problems Experienced and Resolution:

None.

Actions Scheduled for the Next Reporting Period (March through May 2011):

- Continue implementation of the source control measures (storm water sampling);
 and
- Work on the Storm Water Source Control Implementation Report.

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

Kelly Madalinski

Environmental Project Manager

c: Kristine Koch, EPA

Dennis Klein, Cargill Inc.

Kimberly Thorstad, Cargill Inc.

Gene Loffler, CLD PacificGrain, LLC

Arnie Schaufler, CLD PacificGrain, LLC

Bill Ford, Lathrop & Gage

David Ashton, Port

Suzanne Barthelmess, Port

David Breen, Port

Michael Pickering, Ash Creek Associates

Mark Lewis, Formation Environmental

LWP File