



September 14, 2011

Mr. Tom Gainer
Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400
Portland, OR 97201-4987

**Subject: Terminal 4 Slip 1 Upland Facility
Quarterly Progress Report – June through August 2011
EC SI No. 2356**

Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period June through August:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (September through November 2011)

Actions Performed under the VCP Agreement:

- Submitted the *Revised Final Feasibility Study*;
- Worked on the *Soil Management Plan*; and
- Worked on the *Storm Water Source Control Implementation Report*.

Data Generated:

- None during the reporting period.

Problems Experienced and Resolution:

- None.

Actions Scheduled for the Next Reporting Period (September through November 2011):

- Submit the *Soil Management Plan*; and
- Submit the *Storm Water Source Control Implementation Report*.

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Kelly Madalinski". The signature is fluid and cursive, with the first name "Kelly" and last name "Madalinski" clearly distinguishable.

Kelly Madalinski
Environmental Project Manager

c: Kristine Koch, EPA
Dennis Klein, Cargill Inc.
Emily Willits, Cargill Inc.
Gene Loffler, CLD PacificGrain, LLC
Arnie Schaufler, CLD PacificGrain, LLC
Bill Ford, Lathrop & Gage
Suzanne Barthelmess, Port
David Breen, Port
Jessica Hamilton, Port
Michael Pickering, Ash Creek Associates
Mark Lewis, Formation Environmental
LWP File