

December 15, 2010

Mr. Tom Gainer Oregon Department of Environmental Quality 2020 SW Fourth Avenue, Suite 400 Portland, OR 97201-4987

Subject: Terminal 4 Slip 1 Upland Facility

Quarterly Progress Report – September through November 2010

ECSI No. 2356

Dear Tom:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report for the Terminal 4 Slip 1 Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation, Source Control Measures, and Feasibility Study, effective December 4, 2003, which includes the following for the reporting period September through November 2010:

- Actions performed under the VCP Agreement
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period (December 2010 through February 2011)

Actions Performed under the VCP Agreement:

- Conducted storm water sampling following the storm water conveyance system cleanout source control measure;
- Worked on the Surface Soil Sampling Letter; and
- Worked on the final Upland Feasibility Study Report.

Data Generated:

Two rounds of storm water samples.

Problems Experienced and Resolution:

None.

Actions Scheduled for the Next Reporting Period (December 2010 through February 2011):

- Continue implementation of the source control measures (storm water sampling);
 and
- Submit the final Upland Feasibility Study Report.

Please call me at (503) 415-6676 if you have any questions.

Sincerely,

Kelly Madalinski

Environmental Project Manager

c: Kristine Koch, EPA

Dennis Klein, Cargill Inc.

Colleen Knapp, Cargill Inc.

Gene Loffler, CLD PacificGrain, LLC

Arnie Schaufler, CLD PacificGrain, LLC

Bill Ford, Lathrop & Gage

David Ashton, Port

Suzanne Barthelmess, Port

David Breen, Port

Krista Koehl, Port

Michael Pickering, Ash Creek Associates

Mark Lewis, Formation Environmental

LWP File