

Portage Creek Area Removal Site
Kalamazoo, Kalamazoo County, Michigan
Work Delays

Date of Delay	Nature of Delay	Duration of Delay (in hours)	Additional Comments on Delay
10/1/2011			
10/2/2011			
10/3/2011			
10/4/2011			
10/5/2011			
10/6/2011			
10/7/2011			
10/8/2011			
10/9/2011			
10/10/2011			
10/11/2011			
10/12/2011			
10/13/2011			
10/14/2011			
10/15/2011			
10/16/2011			
10/17/2011			
10/18/2011			
10/19/2011	Weather	2	Heavy rain caused flooding and unsafe working conditions in SA7 Area
10/20/2011	Weather	2	Heavy rain caused flooding and unsafe working conditions in SA7 Area
10/21/2011	Weather	4	Shut down early for weekend due to flooding preventing any additional work in SA7 Area
10/22/2011			
10/23/2011			
10/24/2011			
10/25/2011			
10/26/2011			
10/27/2011			
10/28/2011			
10/29/2011			
10/30/2011			
10/31/2011	Weather	4	Liner contractor could not continue working to install the liner due to rain

Total Delay Hours for Month

12

Portage Creek Area Removal Site
Kalamazoo, Kalamazoo County, Michigan
Work Delays

Date of Delay	Nature of Delay	Duration of Delay (in hours)	Additional Comments on Delay
11/1/2011			
11/2/2011			
11/3/2011			
11/4/2011			
11/5/2011			
11/6/2011			
11/7/2011			
11/8/2011			
11/9/2011	Delivery	unclear	Geocell not to be delivered until 12-19 instead of week of 12-1
11/10/2011			
11/11/2011			
11/12/2011			
11/13/2011			
11/14/2011			
11/15/2011			
11/16/2011			
11/17/2011			
11/18/2011			
11/19/2011			
11/20/2011			
11/21/2011			
11/22/2011			
11/23/2011			
11/24/2011			
11/25/2011			
11/26/2011			
11/27/2011			
11/28/2011			
11/29/2011			
11/30/2011			

Total Delay Hours for Month

0

Portage Creek Area Removal Site
Kalamazoo, Kalamazoo County, Michigan
Work Delays

Date of Delay	Nature of Delay	Duration of Delay (in hours)	Additional Comments on Delay
12/1/2011			
12/2/2011			
12/3/2011			
12/4/2011			
12/5/2011			
12/6/2011			
12/7/2011			
12/8/2011			
12/9/2011			
12/10/2011			
12/11/2011			
12/12/2011			
12/13/2011			
12/14/2011			
12/15/2011			
12/16/2011			
12/17/2011			
12/18/2011			
12/19/2011			
12/20/2011			
12/21/2011			
12/22/2011			
12/23/2011			
12/24/2011			
12/25/2011			
12/26/2011			
12/27/2011			
12/28/2011			
12/29/2011			
12/30/2011			
12/31/2011			

Total Delay Hours for Month

0

Summary of Delay Hours by Month

October 2011	12
November 2011	0
December 2011	0

Total Delay Hours	12
-------------------	----