



SDMS DocID

2212104

START WEEKLY REPORT to EPA OSC								
MEC REMOVAL ACTION								
Date:	10/22-10/26/2007							
GES Contract No: EP-S3-07-02						TO: 02-03-002		
LOCATION: Elkton Farm Firehole Site								
Ordnance Items Destroyed:								
QTY	ITEM	QTY	ITEM	QTY	ITEM			
0	N/A	0	N/A	0	N/A			
Total Explosives consumed during Demo Operations:								
Boosters	0	Non EI Caps	0	Det Cord	0			
Elec Caps	0	Perforators	0	Time Fuze	0			
The Following Grid Operations were Conducted:								
Team #	Grid # & date	% Comp	MEC	Digs	MD lbs	lbs Scrap	lbs hot rock	Need EMM Yes/No
1	L3C on 10/22	20%	Pending	545	5	10	1	No
2	D4A on 10/22	20%	Pending	342	30	3	6	No
1	J1A on 10/22	Heavy equipment, 336 cu ft soil moved			22	0	0	
1	J1B on 1-22	Heavy equipment, 1,012.50 cu ft soil moved			0	0	0	
1	J1B phase 2 on 10/23	50%	Pending	310	5	1	30	No
2	D4A on 10/23	50%	Pending	287	27	7	12	Yes
2	F5B on 10/23	Heavy equipment, 2,021.10 cu ft soil moved			20	0	0	
1	J1B phase 2 on 10/24	100%	380 phase 2 Items	145	1	1	35	N/A
2	D4A on 10/24	75%	51 Items	201	25	30	2	Yes
2	F5B on 10/24	Heavy equipment, 945 cu ft soil moved			0	0	0	
1	J1A phase 2 on 10/25	99%	Pending	75	1	0	0	
1	L3C on 10/25	50%	Pending	230	8	6	0	Yes
2	D4A on 10/25	99%	Pending	87	3	1	1	Yes
2	D3B on 10/25	20%	Pending	318	2	1	0	Yes
1	L3C on 10/26	60%	Pending	85	5	2	0	Yes
2	D3B on 10/26	30%	Pending	222	2	1	0	Yes
1	J1A phase 2 on 10/26	99%	Pending	0	1	0	0	
Totals:				2847	157	63	87	
The Followings Grids have received a Quality Assurance check this week:								
J1B Phase 2 area, D4A								
Comments:								
No meeting/conference call on 10/18. Asbestos sampling was performed on Tuesday 10/23. Site shut down early on 10/24 due to rain. No dust monitoring performed 10/24-10/26 due to rain. Two USAE UXOT-2's will demobilize on 10/27, replacements will mobilize Sunday 10/28.								