



SDMS DocID

2212110

## START WEEKLY REPORT to EPA OSC MEC REMOVAL ACTION

Date: 7/30-8/03/2007

GES Contract No: 68-S3-03-04

TO: 03-04-018

LOCATION: Elkton Farm Firehole Site

### Ordnance Items Destroyed:

QTY	ITEM	QTY	ITEM	QTY	ITEM
0	N/A	0	N/A	0	N/A

### Total Explosives consumed during Demo Operations:

Boosters	0	Non EI Caps	0	Det Cord	0
Elec Caps	0	Perforators	0	Time Fuze	0

### The Following Grid Operations were Conducted:

Team #	Grid # & date	% Comp	MEC	Digs	MD lbs	lbs Scrap	lbs hot rock	Need EMM Yes/No
1	H1D on 7/30	80%	Pending	381	2	3	5	No
2	C3B on 7/30	80%	Pending	200				Yes
1	H1D on 7/31	90%	Pending	365	15	5	5	No
2	I4D on 7/31	10%	Pending	150	1	1	1	No
2	C3B on 7/31	90%	Pending	150	5	1	1	Yes
2	I4D on 8/01	20%	Pending	175	11	1	1	No
2	K4A on 08/01	100%	659 Items	EMM	EMM	EMM	EMM	N/A
1	G1C on 8/01	10%	Pending	65	5	4	0	Yes
1	H1D on 8/02	100%	103 Items	105	2	1	0	No
1	G1C on 8/02	30%	Pending	354	15	40	0	Yes
2	C3B on 8/02	100%	522 Items	EMM	EMM	EMM	EMM	N/A
2	I4D on 8/02	30%	Pending	250	10	1	2	No
1	G1C on 8/03	60%	Pending	380	2	20	20	No
2	I4D on 8/03	40%	Pending	285	7	1	1	No
Totals:				2860	75	78	36	

### The Followings Grids have received a Quality Assurance check this week:

K4A, H1D, C3B

### Comments:

Team 2 has had two UXOT-2's supporting Backhoe (EMM) excavation operations in grids K4A and C3B Tues-Thurs. Heat stress monitoring is ongoing, no problems so far, no health and safety issues noted, all personnel are hydrating frequently and are taking adequate breaks, wearing correct levels of PPE according to the AHA's, and are performing assigned tasks IAW the WP. Topics discussed at the Thursday meeting included: A guardian ops update; Tm1 located a practice anti-personnel mine, ID'd as an M2; Work on the Marley road connector has not been resumed; and Guardian & RMC discussed sampling w/Joe Taraba of TTEMI. Guardian & RMC personnel were on-site Friday to perform primer and detonator tests, results will be available early next week. UXOT-2 Rob Thomas demobilized, departed site at approximately 1030 on 8/2. UXOT-3 Tom Dailey, and UXOT-2 Ken Lorenzen were absent on 8/3