



SDMS DocID

2212112

START WEEKLY REPORT to EPA OSC **MEC REMOVAL ACTION**

Date: 7/16-7/20/2007

GES Contract No: 68-S3-03-04

TO: 03-04-018

LOCATION: Elkton Farm Firehole Site

Ordinance Items Destroyed:

QTY	ITEM	QTY	ITEM	QTY	ITEM
0	N/A	0	N/A	0	N/A

Total Explosives consumed during Demo Operations:

Boosters	0	Non El Caps	0	Det Cord	0
Elec Caps	0	Perforators	0	Time Fuze	0

The Following Grid Operations were Conducted:

Team #	Grid # & date	% Comp	MEC	Digs	MD lbs	lbs Scrap	lbs hot rock	Need EMM Yes/No
1	I1D on 7/16	30%	Pending	420	3	20	0	No
2	K4B on 7/16	25%	Pending	320	35	20	1	No
1	I1D on 7/17	55%	Pending	650	2	20	10	No
2	K4B on 7/17	40%	Pending	370	35	5	2	No
1	I1D on 7/18	80%	Pending	401	3	20	5	No
2	K4B on 7/18	85%	Pending	270	5	1	5	No
1	I1D on 7/19	100%	228 Items	285	1	5	0	No
2	K4B on 7/19	100%	346 Items	150	1	0	6	No
1	H1C on 7/19	20%	Pending	65	1	2	0	No
2	K4A on 7/19	20%	Pending	300	12	1	5	No
1	H1C on 7/20	40%	Pending	409	25	7	0	No
2	K4A on 7/20	40%	Pending	825	20	3	3	No
Totals:				4465	143	104	37	

The Followings Grids have received a Quality Assurance check this week:

K1A

Comments:

7/12 meeting: Guardian ops update, ATK surveyors finished up marking the property line. The large excavator was brought in on 7/9, excavating a sediment pond in I5D, soil placed in H5C. Road work by the property owner has ceased, no progress on the bridge issue, Advent mobilization possibly on the 19th. EPA OSC Fitzsimmons directed Guardian to mow the grass on our side of the ATK property line. The primer and det test prep is now being done by John from Guardian, test is a DOT design and will be performed in the next few weeks. RMC discussed the test w/John. The meeting ended after a general discussion about health and safety, heat stress. No problems/discrepancies noted during QA surveillances.