



SDMS DocID

2212116

ORIGINAL

# **START WEEKLY REPORT to EPA OSC MEC REMOVAL ACTION**

Date: 6/11-6/15/2007

GES Contract No: 68-S3-03-04

TO: 03-04-018

LOCATION: Elkton Farm Firehole Site

## **Ordinance Items Destroyed:**

QTY	ITEM	QTY	ITEM	QTY	ITEM
0	N/A	0	N/A	0	N/A

## **Total Explosives consumed during Demo Operations:**

Boosters	0	Non EI Caps	0	Det Cord	0
Elec Caps	0	Perforators	0	Time Fuze	0

## **The Following Grid Operations were Conducted:**

Team #	Grid # & date	% Comp	MEC	Digs	MD lbs	lbs Scrap	lbs hot rock	Need EMM Yes/No
1	I2A on 6/11		Pending	702	25	5	1	No
2	G5B on 6/11		Pending	200	2	1	1	No
1	I2A on 6/12		Pending	680	10	2	2	No
2	G5B on 6/12	100%	<b>266 items</b>	225	2	1	3	No
2	G5A on 6/12		Pending	50	5	15	2	No
1	I2A on 6/13		Pending	657	35	5	0	No
2	G5A on 6/13	20%	Pending	200	5	0	0	Yes
2	J4C on 6/13		Pending	250	3	1	1	No
1	I2A on 6/14	70%	Pending	521	15	2	1	No
2	J4C on 6/14		Pending	200	7	1	1	No
1	I2A on 6/15	80%	Pending	120	2	1	1	No
2	J4C on 6/15		Pending	200	3	2	1	No
1	I2B on 6/15		Pending	506	20	2	1	No
Totals:				4511	134	38	15	

## **The Followings Grids have received a Quality Assurance check this week:**

H2B, G5B

## **Comments:**

6/7 meeting: Guardian ops update, USAE will have two tm tents on Monday for sun protection, discussion of Phase 2 ops, sift screen size road and bridge work, and sampling plan. Guardian will dig a pit to collect water for soil washing. RMC and BATF will be on site Monday for Magazine & site inspection. USAE informed EPA OSC that UXOT-3 R. Cates is demobilizing today and will be replaced by T. Dailey from Tm 1. A UXOT-2 will be mobilized to replace Dailey on Tm 1.