



SDMS DocID

2212118

ORIGINAL

START WEEKLY REPORT to EPA OSC **MEC REMOVAL ACTION**

Date: 5/29-6/01/2007

GES Contract No: 68-S3-03-04

TO: 03-04-018

LOCATION: Elkton Farm Firehole Site

Ordinance Items Destroyed:

QTY	ITEM	QTY	ITEM	QTY	ITEM
0	N/A	0	N/A	0	N/A

Total Explosives consumed during Demo Operations:

Boosters 0 Non EI Caps 0 Det Cord 0

Elec Caps 0 Perforators 0 Time Fuze 0

The Following Grid Operations were Conducted:

Team #	Grid # & date	% Comp	MEC	Digs	MD lbs	lbs Scrap	soil buckets ea	lbs hot rock
1	G2A on 5/29	60%	Pending	497	25	10	0	1
2	E4D on 5/29	60%	Pending	345	3	2	0	1
1	G2A on 5/30	100%	49 items	395	25	3	0	5
2	E4D on 5/30	100%	131 items	187	2	5	2	2
1	G2B on 5/30		Pending	210	8	1	0	1
2	E4C on 5/30		Pending	180	1.5	1	0	3
1	G2B on 5/31	100%	87 items	507	35	1	0	1
2	E4C on 5/31		Pending	275	3	2	0	1
1	H2A on 6/01		Pending	387	30	10	0	0
2	E4C on 6/01		Pending	310	2	1	0	0
Totals:				3293	134.5	36	2	15

The Followings Grids have received a Quality Assurance check this week:

F2B, G2A, E4D, G2B

Comments:

Meeting on 5/31: Guardian ops update, described backhoe& sifting ops in I4C currently using 1 1/2" screen on top sifter box, then 1/2" on bottom screen. Commo good w/ATK for rocket motor test burns, 20 min delay on 5/30 due to smoke settling on teams in the WZ. No date for Advent MOB. General discussion of Squincher pros & cons. EPA requested a draft of the WP amendment for Phase 2 ops. RMC had questions about sifting ops, USAE resolved. MDE, EPA & RMC discuss how much time should be spent locating small primers & dets during sift ops, future use of land etc., further discussions to follow next week.