

## Gunter, Jason

---

**From:** Kerri Sitler [ksitler@newfields.com]  
**Sent:** Friday, January 10, 2014 11:59 AM  
**To:** 'Arthur Busch'; Cummings, Mark; Hedrick, Samantha K.; Hopkins, Larry; Gunter, Jason; jonathan.garoutte@dhss.mo.gov; Van Horn, Julie; Lou Maruchau; Miller, Aaron; Montgomery, Michael; Nations, Mark; Rangen, Kathy  
**Subject:** Progress Report for October-December 2013, Halo Removal Action, St. Francois County, Missouri  
**Attachments:** HaloQPR\_2013-4th.pdf

Please find attached the progress report pursuant to U.S. EPA Docket No. CERCLA-7-2004-0167, Halo Removal Action, St. Francois County, Missouri. If you have any problem receiving or reading the attached submittal please contact the undersigned.

### **Kerri Sitler**

NewFields  
730 17th Street, Ste 925  
Denver CO 80202  
303-308-0942 direct  
303-294-0950 main line  
[www.newfields.com](http://www.newfields.com)



*The material contained in this e-mail is intended for the named recipients only. It may contain privileged and confidential information. If you are not the intended recipient(s) you must not copy or distribute, take any action in reliance upon, or disclose any details contained in the e-mail to any person. If you have received this e-mail in error, please destroy (delete and remove from your server) it immediately and contact us at (303) 294 0950.*

07CR

30290243

4.2



Superfund

0403

*VIA Email*

October 10, 2013

Mr. Jason Gunter  
Superfund Division  
U.S. EPA Region VII  
901 North 5<sup>th</sup> Street  
Kansas City, KS 66101

**Re: Quarterly Progress Report – July – September 2013  
Halo Removal Action, St. Francois County, Missouri**


Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the above referenced project, enclosed please find the Quarterly Progress Report for July through September 2013.

Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report.

Sincerely,

**NEWFIELDS**



David R. Hinrichs, P.G.  
Project Sampling Coordinator

Enclosure

**QUARTERLY PROGRESS REPORT**  
**July - September 2013**  
**Halo Removal Action**  
**St. Francois County, Missouri**  
**U.S. EPA Docket No. CERCLA-7-2004-0167**

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

- A. Quarterly Progress Report (April – June 2013) was submitted on July 10, 2013.
- B. Remediation activities were completed at Haney Park in July. Operation and maintenance continued on an as-needed basis through the rest of the quarter.
- C. EPA notified Doe Run of two EBL yards (one in Leadwood and one in Bonne Terre) on August 1. Yard in Leadwood was sampled during the Interim Action as LW30136 in 2003. Doe Run obtained access and sampled the Bonne Terre yard in late September. Both yards met the criteria for this removal action.

2. DATA AND RESULTS RECEIVED THIS PERIOD

None.

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None.

4. PLANNED ACTIONS FOR NEXT QUARTER

- A. Yard sampling results for the Bonne Terre yard will be provided to EPA and the homeowners in October.
- B. Both EBL yards are scheduled for soil removal during October.
- C. Maintenance of Haney Park cover will be conducted on an as-needed basis.

5. CHANGES IN PERSONNEL

None.

6. ISSUES OR PROBLEMS ARISING THIS MONTH

None.

**END OF QUARTERLY PROGRESS REPORT**