

NEWFIELDS

VIA Email

July 10, 2012

Mr. Jason Gunter
Superfund Division
U.S. EPA Region VII
901 North 5th Street
Kansas City, KS 66101

**Re: Quarterly Progress Report – April – June 2012
Halo Removal Action, St. Francois County, Missouri**


Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the above referenced project, enclosed please find the Quarterly Progress Report for April through June 2012.

Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report.

Sincerely,

NEWFIELDS



David R. Hinrichs, P.G.
Project Sampling Coordinator

Enclosure

07CR

40392120



Superfund

4.2

0400

NEWFIELDS
730 17th Street, Suite 925
Denver, CO 80202
303-294-0950 tel. • 303-294-9220 fax
www.newfields.com

QUARTERLY PROGRESS REPORT
April - June 2012
Halo Removal Action
St. Francois County, Missouri
U.S. EPA Docket No. CERCLA-7-2004-0167

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

- A. Quarterly Progress Report (January – March 2012) was submitted on April 10, 2012.
- B. EPA procured a soil source and contractor to provide cover soil for the work at Haney Park.
- C. In April, EPA, EPA's contractors, Doe Run, and the City of Park Hills met to discuss the work at Haney Park and resolve any remaining issues. EPA, Doe Run, and the City of Park Hills agreed that work could begin at any time. However, the City of Park Hills asked that work be restricted to areas that would not affect the soccer fields as soccer leagues had already begun. The work to be completed in and around the soccer fields would be delayed until the soccer season was over, which will be in mid-November 2012.
- D. Preparations to complete the remediation of Haney Park began in early May 2012.
- E. Remediation activities at Haney Park began May 24, 2012. These activities are being focused to the portion of Haney Park south of Juniper Street. Work has included excavating a foot of soil from the areas within the floodway boundary, constructing the parking area on the south end of the site, and stockpiling clean soil.
- F. No new yards were identified for sampling or yard soil removal during the reporting period. No further residential yard remediation is planned under this removal action.

2. DATA AND RESULTS RECEIVED THIS PERIOD

None.

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None.

4. PLANNED ACTIONS FOR NEXT QUARTER

- A. Continued implementation of the Haney Park remediation action.

5. CHANGES IN PERSONNEL

None.

6. ISSUES OR PROBLEMS ARISING THIS MONTH

None.

END OF QUARTERLY PROGRESS REPORT