

MONTHLY PROGRESS REPORT
April 2013, TASK ORDER 02

Contract: GS-00F-0019L

Task Order Number: EP-S7-12-05

EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments)

SRC Project No.: FA558.002

Period covered by this invoice: 4/01/2013 – 4/30/2013

FINANCIAL SUMMARY

Category	Expenses		Budget			Percent Complete [†]
	This period	Cumulative	Ceiling	Funded	Remaining	
Labor	\$5,480.66	\$5,480.66	\$110,814.00	\$25,000.00	78%	22%
Travel	n/a	n/a	n/a	n/a	n/a	n/a
ODC	\$0.00	\$0.00	\$0.00	\$0.00	100%	0%
Subcontracting	n/a	n/a	n/a	n/a	n/a	n/a

[†] Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 – Project Planning and Support

Subtask 1.1 – Project Management

- ☐ The Work Plan and Cost Estimate were approved on April 5.

Subtask 1.2 – Data Usability Evaluation

- ☐ On April 22, SRC received a CD from EPA with data on United Zinc.

Subtask 1.3 – Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox Values)

- ☐ Task has not begun.

Subtask 1.4 – Review of Draft Sampling and Analysis Plan

- ☐ On April 17, SRC participated in a teleconference with EPA to discuss the field sampling plan.
- ☐ On April 26, SRC received questions from the EPA Human Health Risk Assessor (Todd Phillips). SRC is prepared to discuss the questions on a teleconference in early May.

Task 2 – Baseline Human Health Risk Assessment and Ecological Risk Assessment

- ☐ Task has not begun.

A780

40419541



Superfund

0001

10.0

ES

Subtask 2.1 –Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.2 –Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk Assessment

☐ Task has not begun.

Subtask 2.3 –Draft Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.4 –Draft Ecological Risk Assessment

☐ Task has not begun.

Subtask 2.5 –Final Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.6 –Final Ecological Risk Assessment

☐ Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask	Deliverable Title	Due Date	Date Delivered	Recipient
n/a	None	n/a	n/a	n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 – Project Planning and Support

Subtask 1.1 – Project Management

☐ Project management calls are anticipated to continue.

Subtask 1.2 – Data Usability Evaluation

☐ SRC has received the CD of data from Region 7 and will begin reviewing the information.

Subtask 1.3 – Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox Values)

☐ Task has not begun.

Subtask 1.4 – Review of Draft Sampling and Analysis Plan

- ☐ SRC will comment on the draft SAP in May.

Task 2 – Baseline Human Health Risk Assessment and Ecological Risk Assessment

- ☐ Task has not begun.

Subtask 2.1 –Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Subtask 2.2 –Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk Assessment

- ☐ Task has not begun.

Subtask 2.3 –Draft Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Subtask 2.4 –Draft Ecological Risk Assessment

- ☐ Task has not begun.

Subtask 2.5 –Final Baseline Human Health Risk Assessment

- ☐ Task has not begun.

Subtask 2.6 –Final Ecological Risk Assessment

- ☐ Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask	Anticipated Deliverable Title	Due Date	Date Delivered	Recipient
n/a	None	n/a	n/a	n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None