

MONTHLY PROGRESS REPORT
May 2013, TASK ORDER 02

Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05
EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments)
SRC Project No.: FA558.002
Period covered by this invoice: 5/01/2013 – 5/31/2013

A78Q

40423326

10.0



Superfund

0001

ES

FINANCIAL SUMMARY

Category	Expenses		Budget			Percent Complete [†]
	This period	Cumulative	Ceiling	Funded	Remaining	
Labor	\$5,061.62	\$10,542.28	\$110,664	\$25,000.00	58%	42%
Travel	n/a	n/a	n/a	n/a	n/a	n/a
ODC	\$0.00	\$0.00	\$150.00	\$0	100%	0%
Subcontracting	n/a	n/a	n/a	n/a	n/a	n/a

† Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 – Project Planning and Support

Subtask 1.1 – Project Management

- ☐ The Work Plan and Cost Estimate were approved on April 5.

Subtask 1.2 – Data Usability Evaluation

- ☐ This is ongoing pending receipt of additional sampling data.

Subtask 1.3 – Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox Values)

- ☐ On May 8, SRC delivered the draft ecological CSM.
- ☐ On May 17, SRC delivered the revised ecological CSM and the draft human health CSM.

Subtask 1.4 – Review of Draft Sampling and Analysis Plan

- ☐ On May 7, SRC participated in a teleconference with EPA (Bahnke, Phillips, Madden) to discuss the residential sampling plan.
- ☐ On May 16, SRC delivered comments on the ecological SAP

Task 2 – Baseline Human Health Risk Assessment and Ecological Risk Assessment

- ☐ Task has not begun.

Subtask 2.1 – Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline

Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.2 –Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk Assessment

☐ Task has not begun.

Subtask 2.3 –Draft Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.4 –Draft Ecological Risk Assessment

☐ Task has not begun.

Subtask 2.5 –Final Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.6 –Final Ecological Risk Assessment

☐ Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask	Deliverable Title	Due Date	Date Delivered	Recipient
n/a	None	n/a	n/a	n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 – Project Planning and Support

Subtask 1.1 – Project Management

☐ Project management calls are anticipated to continue.

Subtask 1.2 – Data Usability Evaluation

☐ When available, SRC will review the results of additional sampling.

Subtask 1.3 – Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox Values)

☐ SRC anticipates comments on the draft HHRA CSM..

Subtask 1.4 – Review of Draft Sampling and Analysis Plan

☐ This task is complete.

Task 2 – Baseline Human Health Risk Assessment and Ecological Risk Assessment

☐ Task has not begun.

Subtask 2.1 –Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.2 –Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk Assessment

☐ Task has not begun.

Subtask 2.3 –Draft Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.4 –Draft Ecological Risk Assessment

☐ Task has not begun.

Subtask 2.5 –Final Baseline Human Health Risk Assessment

☐ Task has not begun.

Subtask 2.6 –Final Ecological Risk Assessment

☐ Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask	Anticipated Deliverable Title	Due Date	Date Delivered	Recipient
n/a	None	n/a	n/a	n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None